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	Client
	OmanDP
	Consultant
	AZD Engineering Consultancy

	Contractor
	Lalbuksh Voltas Engineering
	Sub-contractor
	Geo-Solutions Engineering

	Subject     
	Weekly Progress Report
	

	Project
	Phase-1: OmanDP - Scientific Drilling Programme for Oman Drilling Project in Ash Sharqiyah North Governorate and Ad Dakhiliyah Governorate.



#WEEKLY PROGRESS REPORT-13
(19th -23rd of March 2017)
# Five days
	LOCATION DETAILS:

	Rig ID
	Rig-1 (Dynatech)
	Drilling Method
	Wire line; Diamond Core Drill  

	Drill Hole ID
	BT-1B                 
	Location
	Wadi Mansah

	Coordinates
	UTM 620988E 2584403N
	Elevation
	-

	Azimuth
	N30°
	Inclination
	Inclined 75°

	Drilling
	HQ Size
	Method
	Wire line-Diamond Core Drilling

	Target Depth        
	400 mtrs /Completed at 300m     
	Geol. Target
	Altered Peridotites-Basal Thrust



	UPDATED WEEKLY SUMMARY:

	Week
	DH ID
	Drilling Location
	Core Size
	Drilling Week
	Weekly Drilling (meters)
	Average Drilling

	
	
	
	
	From
	To
	HQ
	NQ
	Total
	(Mtr/day)

	01
	GT-2A
	Wadi Gideah
	HQ
	25-12-16
	31-12-16
	115.40
	-
	115.40
	16.49

	02
	GT-2A
	Wadi Gideah
	HQ/NQ
	01-01-17
	07-01-17
	34.30
	47.70
	82.00
	11.71

	03
	GT-2A
	Wadi Gideah
	NQ
	08-01-17
	14-01-17
	-
	135.00
	135.00
	19.29

	04
	GT-2A
	Wadi Gideah
	NQ
	15-01-17
	21-01-17
	-
	67.60
	67.60
	09.66

	05
	GT-1A
	Wadi Gideah
	HQ
	22-01-17
	28-01-17
	134.70
	-
	134.70
	19.24

	06
	GT-1A
	Wadi Gideah
	HQ/NQ
	29-01-17
	04-02-17
	117.00
	46.85
	163.85
	23.40

	07
	GT-1A/ GT-3A
	Wadi Gideah Wadi Abdah
	NQ     HQ
	05-02-17
	11-02-17
	-
02.70
	101.45
-
	104.15
	14.87

	08
	GT-3A
	Wadi Abdah
	HQ
	12-02-17
	18-02-17
	158.50
	-
	158.50
	22.64

	09
	GT-3A
	Wadi Abdah
	HQ/NQ
	19-02-17
	25-02-17
	96.10
	32.00
	128.10
	18.30

	10
	GT-3A
	WadiAbdah
	NQ
	26-02-17
	04-03-17
	-
	110.70
	110.70
	15.81

	11
	BT-1B
	Wadi Mansah
	HQ
	05-03-17
	11-03-17
	71.45
	-
	71.45
	10.20

	12
	BT-1B
	Wadi Mansah
	HQ-NQ
	12-03-17
	18-03-17
	31.90
	95.65
	127.55
	18.22

	13
	BT-1B
	Wadi Mansah
	NQ
	19-03-17
	23-03-17
	-
	101.00
	101.00
	20.20

	
	Grand Total
	762.05
	737.95
	1500.0
	16.85


*This week (Five days), average daily drilling is 20.20m/d. The Average daily drilling based on 13 weeks# (12 weeks and 5 days) is 16.85m/d now which is better than the minimum required project average i.e. 14.95m/day. That’s one of the reason project completed before time.

	WEEK 13: DAILY DRILLING

	Date
	Drilling (Meters)
	Core Size
	Remarks

	
	From (m)
	To (m)
	Total
	(HQ/NQ)
	

	19-03-2017
	199.00
	228.10
	29.10
	NQ
	Continued to drill with NQ drill bit; No LoC

	20-03-2017
	228.10
	261.65
	33.55
	NQ
	Continued to drill with NQ drill bit; No LoC

	21-03-2017
	261.65
	291.70
	30.05
	NQ
	Continued to drill with NQ drill bit; No LoC

	
22-03-2017
	
291.70
	
300.00
	
8.30
	
NQ
	Continued to drill with NQ drill bit; No LoC; Drill hole completed. PooH the NQ drill assembly and uninstalled the NC casing. Started to demobilize.

	23-03-2017
	-
	-
	-
	-
	Drill head constructed; site levelled and cleaned. Completed demobilization of drill rig and accessories;

	

	WEEK 13: OTHER WORKS

	· Core Recovery, Photography, Marking, Sectioning, Scanning, Labeling, Sketching, Description, Sampling, Packing and Storage etc., performed as per the standard procedure of ICDP.
· Complete core boxes loaded on truck and sent to Muscat for storage.
· Core Scanner and site camp packed and stored.



	WEEK 13: SITE ISSUES

	Contractual Issues       
	*None

	Drilling/ Technical Issue           
	*Normal Maintenance work on Rig.

	Health & Safety Issues
	*Safety measures taken looking at the weather condition.

	Any Other Issues
	*None



	WEEK 13: DETAILS OF ONSITE PERSONNEL

	ODP
	Peter Kelemen, Jude Coggon, Craig Manning, David Zeko, Romain Lafay and Americus Perez and Juan Carlos 

	AZD
	Nehal Hasan Warsi

	LBV
	Gopi Krishnan

	GSE
	Sheikh Olliullah; Abdul Khaliq, Mohd. Jameel, Mohd. Alauddin; HDD for water tanker

	Others
	Students from SQU: Two students-Monthar al Maawli, Al Maotassam al Salmi on onsite training.

	Visitors This Week
	*Ophiolite Researchers from GuTech visit the drill site and areas around it.
* Personnel from PDO visit the drill site and areas around it.
*Students and teachers from Higher College of Technology visit the drill site and areas around it.
*Two French Researchers visit the drill site and areas around it.
*The Oman Observer Journalist, Ms. Laxmi, visits the drill site.
*Dr. Ali bin Saud al Bimani, Vice Chancellor, SQU and Dr. Rahma Al Mahrooqi, Deputy Vice Chancellor, SQU visited the drill site along with Prof. Sobhi Nasir of Earth sciences deptt., SQU.



Regards,

Nehal H Warsi							
Site Geologist, 
AZD Engineering Consultancy
GSM:  +968 98037217; 79113454
Email: nhwarsi@gmail.com 	
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