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	To:
	Prof.  Juerg M. Matter
Project Director, 
Oman Drilling Project
	Doc. No.: AZD/ODP/GT-2A/DPR-14
Dated: 08-01-2017


	Client              :
	Oman DP
	Consultant       : AZD Engineering Consultancy

	Contractor     : 
	Lalbuksh Voltas
	Sub-contractor: Geo-Solutions

	Subject           :  Daily Progress Report

	Project            :  Phase-1: OmanDP - Scientific Drilling Programme for Oman Drilling Project in Ash   Sharqiyah North Governorate and Ad Dakhiliyah Governorate

	Kindly confirm receipt by return to the mentioned Emails.


DAILY PROGRESS REPORT

(Dated: 8th of January 2017)
	 Rig-1 (Dynatech)

	LOCATION AND TARGET:

	Drill Hole ID        :      GT-2A                     Location       :    Wadi Gideah
Coordinates          :      UTM: E655960.7    N2529193.5 
Azimuth                :      54 ºN;                      Inclination    :    60º
Drilling                  :      HQ/NQ Size;          Method         :    Wire line-Diamond Core Drilling 
Target Depth        :      400 mtrs                  Geol. Target :    Gabbro-Transition from Foliated to Layered

	DRILLING:

	Drilling Status       :     Continue drilling with NQ size diamond drill bit from 197.4mbgl and drill up to 227.4mbgl. 
Penetration Rate   :     Variable; between 35-45 minutes
Bit Rotation           :     Variable; between 100-120 rpm

Fluid Circulation  :      Between 35 to 40%; Partial Loss
Total Drill Run     :      10; each one being of 3m length
Today’s Drilling    :     30 m; (Highest in a day; so far, of the Project)
Cumulative Total  :     227.4 m (HQ=149.7m; NQ= 77.7 m); (Completes halfway to the target depth)

	CORE CURATION:

	Recovery, Marking, Sketching, Description, Sampling, Photography and Storage etc being performed as per the standard procedure.
Brief Lithology: Ophiolite mostly consisting of Gabbro litho unit; medium to coarse grained dark greenish gray to gray, moderately strong showing dark spotted foliations at some intervals; little to highly altered at places, chlorite alterations with some ultramafic patches of dark green olivine gabbro; Presence of veins and veinlet of gypsum with abundance of siliceous hydrothermal alteration products and epidotes alterations at places.

	OTHER ISSUES:

	Contractual Issues       : None; Well-coordinated work.
Technical Issues           : None; Good progress, today.
Health & Safety Issues: None
Logistic Issues              : No much clarity over the definite arrival of HQ/NQ size covers for the blue core boxes yet. White HQ/NQ size core boxes likely to arrive by 14th-15th of January.


Regards,

Nehal H Warsi








Site Geologist, AZD Engineering Consultancy

GSM:  +968 98037217; 79113454
Email: nhwarsi@gmail.com 
