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	To:
	Prof.  Juerg M. Matter
Project Director, 
Oman Drilling Project
	Doc. No.: AZD/ODP/GT-2A/DPR-15
Dated: 10-01-2017


	Client              :
	Oman DP
	Consultant       : AZD Engineering Consultancy

	Contractor     : 
	Lalbuksh Voltas
	Sub-contractor: Geo-Solutions Engineering

	Subject           :  Daily Progress Report

	Project            :  Phase-1: OmanDP - Scientific Drilling Programme for Oman Drilling Project in Ash   Sharqiyah North Governorate and Ad Dakhiliyah Governorate

	Kindly confirm receipt by return to the mentioned Emails.


DAILY PROGRESS REPORT

(Dated: 10th of January 2017)
	 Rig-1 (Dynatech)

	LOCATION AND TARGET:

	Drill Hole ID        :      GT-2A                     Location       :    Wadi Gideah
Coordinates          :      UTM: E655960.7    N2529193.5 
Azimuth                :      54 ºN;                      Inclination    :    60º
Drilling                  :      HQ/NQ Size;          Method         :    Wire line-Diamond Core Drilling 
Target Depth        :      400 mtrs                  Geol. Target :    Gabbro-Transition from Foliated to Layered

	DRILLING:

	Drilling Status       :     Continue drilling with NQ size diamond drill bit from 248.4mbgl and drill up to 269.4mbgl. 
Penetration Rate   :     Variable; between 40-60 minutes
Bit Rotation           :     Variable; between 100-120 rpm

Fluid Circulation  :      Between 20%; Huge Loss
Total Drill Run     :      08; six being of 3m length; two of 2.7 and 0.3m each
Today’s Drilling    :     21 m; 
Cumulative Total  :     269.4 m (HQ=149.7m; NQ=119.7 m)

	CORE CURATION:

	Recovery, Marking, Sketching, Description, Sampling, Photography and Storage etc being performed as per the standard procedure.
Brief Lithology: Ophiolite mostly consisting of Gabbro litho unit; medium to coarse grained light to dark greenish gray to gray, moderately strong showing dark spotted foliations at some intervals; little to highly altered at places, chlorite alterations with some ultramafic patches of dark green olivine gabbro; Presence of veins and veinlet of gypsum with abundance of siliceous hydrothermal alteration products cutting across at places.

	OTHER ISSUES:

	Contractual Issues       : Availability of Core boxes and Core Box’s cover
Technical Issues           : None
Health & Safety Issues: None
Logistic Issues              : Availability of Core boxes: ‘Contractor Representative reminded’ regarding the availability of agreed quality of core boxes, which was scheduled to arrive on 3rd of January. It’s more than a week now. We are left with the blue NQ boxes for two more days of drilling; Though a greenish gray colored core box is available onsite but it’s not up to standard and can be used in emergency only.


Regards,

Nehal H Warsi








Site Geologist, AZD Engineering Consultancy

GSM:  +968 98037217; 79113454
Email: nhwarsi@gmail.com 
