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	To:
	Prof.  Juerg M. Matter
Project Director, 
Oman Drilling Project
	Doc. No.: AZD/ODP/GT-2A/DPR-18
Dated: 11-01-2017


	Client              :
	Oman DP
	Consultant       : AZD Engineering Consultancy

	Contractor     : 
	Lalbuksh Voltas
	Sub-contractor: Geo-Solutions Engineering

	Subject           :  Daily Progress Report

	Project            :  Phase-1: OmanDP - Scientific Drilling Programme for Oman Drilling Project in Ash   Sharqiyah North Governorate and Ad Dakhiliyah Governorate

	Kindly confirm receipt by return to the mentioned Emails.


DAILY PROGRESS REPORT

(Dated: 11th of January 2017)
	 Rig-1 (Dynatech)

	LOCATION AND TARGET:

	Drill Hole ID        :      GT-2A                     Location       :    Wadi Gideah
Coordinates          :      UTM: E655960.7    N2529193.5 
Azimuth                :      54 ºN;                      Inclination    :    60º
Drilling                  :      HQ/NQ Size;          Method         :    Wire line-Diamond Core Drilling 
Target Depth        :      400 mtrs                  Geol. Target :    Gabbro-Transition from Foliated to Layered

	DRILLING:

	Drilling Status       :     Continue drilling with NQ size diamond drill bit from 269.4mbgl and drill up to 290.4mbgl. 
Penetration Rate   :     Variable; between 40-65 minutes
Bit Rotation           :     Variable; between 110-120 rpm

Fluid Circulation  :      Between 20%; Huge Loss
Total Drill Run     :      08; six being of 3m length; two of 2.6 and 0.4m each
Today’s Drilling    :     21 m; 
Cumulative Total  :     290.4 m (HQ=149.7m; NQ=140.7 m)

	CORE CURATION:

	Recovery, Marking, Sketching, Description, Sampling, Photography and Storage etc being performed as per the standard procedure.
Brief Lithology: Ophiolite mostly consisting of Gabbro litho unit; medium to coarse grained light to dark greenish gray to gray, moderately strong showing dark spotted foliations at some intervals; little to highly altered at places, chlorite alterations with some ultramafic patches of dark green olivine gabbro; Presence of veins and veinlet of gypsum with abundance of siliceous hydrothermal alteration products cutting across at places.

	OTHER ISSUES:

	Contractual Issues       : Availability of Core boxes and Core Box’s cover
Technical Issues           : None
Health & Safety Issues: None
Logistic Issues              : Core boxes and cover: As per the Airway shipment bill no furnished by Contractor regarding the core boxes cover; it has already been dispatched and scheduled to arrive on 16th of January, in Muscat. As informed, core boxes are also likely to arrive same time. For the moment we do have enough plastic core boxes (pale blue-green colored) available to be used in case of emergency.


Regards,

Nehal H Warsi








Site Geologist, AZD Engineering Consultancy

GSM:  +968 98037217; 79113454
Email: nhwarsi@gmail.com 
