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	To:
	Prof.  Juerg M. Matter
Project Director, 
Oman Drilling Project
	Doc. No.: AZD/ODP/GT-2A/DPR-25
Dated: 18-01-2017


	Client              :
	Oman DP
	Consultant       : AZD Engineering Consultancy

	Contractor     : 
	Lalbuksh Voltas
	Sub-contractor: Geo-Solutions Engineering

	Subject           :  Daily Progress Report

	Project            :  Phase-1: OmanDP - Scientific Drilling Programme for Oman Drilling Project in Ash   Sharqiyah North Governorate and Ad Dakhiliyah Governorate


DAILY PROGRESS REPORT

(Dated: 18th of January 2017)
	 Rig-1 (Dynatech)

	LOCATION AND TARGET:

	Drill Hole ID        :      GT-2A                     Location       :    Wadi Gideah
Coordinates          :      UTM: E655960.7    N2529193.5 
Azimuth                :      54 ºN;                      Inclination    :    60º
Drilling                  :      HQ/NQ Size;          Method         :    Wire line-Diamond Core Drilling 
Target Depth        :      400 mtrs                  Geol. Target :    Gabbro-Transition from Foliated to Layered

	DRILLING:

	Drilling Status       :    -Cleaned the hole at bottom. NQ drill assembly pulled out of hole. 
                                     -Reamed the hole and extended HW surface casing up to 6.8m; further reaming not possible with the increased pressure.

                                     -HQ casing with shoe bit pulled out of hole and drill hole covered with safety.

Today’s Drilling    :     - 
Cumulative Total  :     400 m (HQ=149.7m; NQ=250.3 m)

	CORE CURATION:

	Core Scanning, Labeling, Sketching, Description, Sampling, and Storage etc. being performed as per the standard procedure.
Core box replacement and proper cover fixing in progress.

	OTHER ISSUES:

	Contractual Issues       : None
Technical Issues           : None
Health & Safety Issues: None
Logistic Issues              : None

	Remarks                        : Peter Kelemen, Juergen Koepke and Dieter Garbe leave the site.
                                         Visit to GT-1 Site for arrangement prior to shifting.


Regards,

Nehal H Warsi








Site Geologist, AZD Engineering Consultancy

GSM:  +968 98037217; 79113454
Email: nhwarsi@gmail.com 
