Chikyu DAILY MORNING REPORT Mission No. : CK12-06 Exp. No. Exp 338 Report No. : 63
C0002 (0:00-4:15) C0002F 33° 18.0507'N
Site Name : C0012 (4 00) Hole Name : C0012H Lat. 32° 44.8783'N Long. Report Date : 3/Dec/2012
Depth : @24:00 - mBRT - mbsf Progress: __0.00 __m Seabed Depth : - mBRT 28.5 m
Depth : @06:00 mBRT mbsf Drilling/Coring/Jetting Hrs.: ___ 0.00 hrs LAST CASING - x - mbsf( - mBRT)
Summary of Operation  on 2-Dec Recover transponder / Move to C0012 site. Deploy transponders. DP calibration. Prepare run 12-1/4" LWD drilling assembly.
Present Operation to 06:00  on 3-Dec RIH 12-1/4" LWD Assembly mBRT: meter below rotary table
Time (00:00-24:00 _on 2-Dec mbsf: meter below sea floor
From To Hrs Code Detail of Operation
0:00 330 330 Other | Continue to deploy and recover transponders.
- (00:23) Deploy BCN 309, (01:01) recover BCN 809, (01:38) recover BCN 312. oo
(03:20) Recover ROV and on deck. SRS L = AR
Recover all (ten) Deploy 4 with attached additional buoy to recover by a boat. S I G -
Meanwhile, o o
Set Lower and middie Guide horn on BOP CART from removal deck. Lo SR |
R S P S .
330 415 0:45 Other | Connect lower and middle guide horn on BOP CART. Set removal deck.
- = -] == — = — = — — — — — — — — — — — 1 ~® 1
' ‘ ' ‘ ‘
415 1045 6:30 MOVE | Move Vessel to C0012 site. Sailing speed 6knot. 1o |
|
12:30 21:00 8:30 Other | Dive ROV and depioy transponders. |
(12:35) Dive ROV. |
23:45 24:00° 0:15 Other _|Prepare run 12-1/4" LWD driling assembly.
Continue pick up and make up stand 6-5/8"HWDP knobby. [ 1 1 . Bt 1
) (04:15-08:45) Prepare to iay down dill pipe. Change out hydraulic elevator due fo | { { . e ‘ {
(08:45-11:30) Lay out 28js of 6-5/8°DP Z-140 stands. ' ’ ¢ ’ t
(11:30-17:15) Slip and Cut drilling line. Ton-mile: 8167 r T 1T -1 T
{17:15-21:30) instail guide hone. |
(21:30-23:45) Pick up and make up stand 6-5/8"HWDP knobby 1std.
vaive control of bulk tank and reserve tank, |
Investigation and repair to the converter of tank room PLC (Programmable Logic Controller).
Function fest "OK", re-starf make up pre-hy gel mud. | B
Mix 170m of 1.05 SG Prehy gel and 70m3 of 1.04 of SW Gel mud. o

Time Breakdown (00:00 - 06:00 _on 3Dec__ ) * The data on 00:00 - 06:00 is unofficial.
From To Hrs Code Detail of Operation
0:00 115 1:15 Other | Continue to make up 6-5/8" Knobby stand make up. (total 3jts x 2 stand )
T 400 [” “"Trip " |Pick up and make up 12-1/4"LWD assembiy.

Pick up and make upGVR-8 wistab , ARC-8, Telescope 825HF, 12-1/8" inline stab and sonic VISION. Make up bit. Make up 12-/8" stab above sonic VISION.

Bit Record
Bit Size MER Type IADC SN Nozzles Depth (MBRT) Meter- Hrs. WOB (kN) pm Total Rev. Dull Condition
No. (in) Code From } To age Min. + Max. Min. +  Max. (krev) Inner Outer Dull Loc. B G 0.D. RP
12-1/4" NOV DSH6 16D-12 M423 A162762 7x12,2x11 } [ f
RR2b 1 ; ;
BHA Record Hook Wt. (kN) @ mBRT
' RR2b 112-1/4"bit x GVR x ARC-8 x Telescopic x 12-1/8" ILS x sonicVISION x 12-1/8"stab x 8-1/2" DC (9) x 7-3/4"Jar x 8-1/2" DC (3) I
Mud Properties. !
Mud Type Time 3;‘;‘% mw | wis | v | v (10‘3? ?;) WL | cake | pH | Pf c- |sand | ol | solid | K+ Les | msc - Te""" 5 n K
PHG 13:00 pit 1.05 148 42 38 28 | 47 8.8 18 | 0.61 1.80
SWG 23:00 pit 1.04 81 12 47 17 | 18 12.0 20 0.27 11.16 Hook block 700
I : Cutting skip @24:00
Mud Pumps : 14-P-220 @ 498 gallon/stroke @97% Personnel @24-00 'Mud Materials on Board @24:00hrs (unit: kg) Load (E) Empty 0
o Liner Size sPut Pu Press. Ann. Vel CDEX 6| Item Received Used Stock Kaiyu [ o Full 0
(MPa) (m/min) MQJ Crew 96 Barite (Bulk) 0 0 476,000 ‘Shincho-maru 0 Back up 0
1 6" oC | DP MQJ (Other) 1 Kunigel-VO (Bulk) 0 20,000 45,000 Offload (F) S.Boat (E/F) 010
2 6" 0 o o MQJ (Add subsea E) 2| NaOH 0 300 875 Kaiyu [ o @ Shingu a5
3 & MWJ 15 Lime 0 280 2,960 Shinchomas__|___ 0 Total 5
Geologic Information NME 0 NaCl o o 31,000
From To Lithology of cuttings Scientst, IODP 17 KCI 0 0 26,000
Telnite 1 Tel-Polymer DX / L/ H 0/0/0 0/0/0 5420/4120/2180) Heli Information
Oceaneering 6 XCD-Polymer 0 0 1,075 Fit Time Passenger
NOV| 0 Soda Ash 0 0 1,350 No. Arived Departed Are. Dept.
Mi Swaco 4 KOH 0 0 850 1
Shale Shaker Centrifuge: hrs AXON 0 Bi-Carbonate o o 1,050 2
[Not [ #20x3#110x4  TNo4 | #20x3#110x4 [NoA 0.00 | SES 0 Clean Lube 0 0 6,000 3
[No 2 | #20 x 3#230 x 4 ]No 5 | #20 x 3#230 x 4 |No 2 0.00 | Vetcogray 0] Tel DD 0 0 3,400 Safety (HSE) and other information
|No3 | #20x3#110x4 _ |No6 | #20x3#110x4 _ |No3 0.00 | Geoservices| 0| Lignate NC 0 0 4,800 Incident Last No. LTA
Materials Stock on Board @24:00 Schiumberger-CMT' 0| Astex S 0 0 0 Incident
Item Unit Received Used Stock Schlumberger-DD| 0| Treat HS 0 [ 1,680 LTA
Fresh Water m3 90.3 84.3 290.4 Schiumberger-LWD' 4 Defoamer 30C / 15 0 32/0 192/160 HUNS cards 17
Potable Water m3 0.0 8.7 275.6 Frank's 0 Telnite GXL 0 0 342 Remarks
Drill Water m3 0.0 136.0 1,700.7 Blohm Voss 0 Tel Clean 0 0 1,232 @10:00 Emergency dril for fire fighting and abandon ship.
Fuel m3 00 538 38419 NOV-Anderreamer 0 Baracor-100 (gal) 0 0 10
Lube, Ol Lts 0.0 35000 84,000.0 Shinsei kougyo 0 Tel Stop G/ P 0/0 0/0 216011000 Marine Information @24:00
Heli Fuel Ltrs 0.0 0.0 8000 TV Crew 0 Tel Mica C/M/F 0/0/0 0/0/0 1500/480/1000 Heave (m) | 0.9
Cement "G" ton 0.0 0.0 280.0 Total 152 Tel Plug C /M /F 0/0/0 0/0/0 1500/3000/500 Pitch (deg)‘ 0.5
Boat Information @24:00 Tan Cal C/M/F/FF 0/0/0/0 0/0/0 2700/2010/1200/2100) Roll (deg) | 03
Time @Chikyu Mud Volume (m3) [EZ Spot 0 0 55n<| Vessel Heading (deg) 320
Boat Name Status
Departed Arrived Kill Mud (1.30sg) 44 Speeder P/ X o o 1,700/1,700| Riser Tension (kN) 0.7
KNPP Mud (1.12sg) 372 Rester 0 0 0 V.D. Load (Moon) 14078.9
Shinchou-maru Chikyu KPP Mud (1.0759) 177} Telnite 0S-5 0 0 120 Max Draught (m) 9.0
Hakuryu-maru Sea current survey Siug Mud (1.30sg) 10| Telnite HEC 0 0 100 [Thruster (kW) 1380
\Weather Information
Time Weather | Temp. (degC) [ Barometer | Wind [ Wave [ Current [ visiviity ]
| Air T SW | (hPa) | Speed (mis) | Dir.(deg) | Gust(mis) | Height(m) | Dir. (deg) i _Period(s) | Speed(knt) | Dir. (deg) | (km)
2400 7 o [ 155 T 228 | _fo187 | 138 f 33.0 I 160 | 238 1 10 1 | 1.7 f 98 28.0 | Reported by : T. Otani / D. lkenomoto
Today's Schedule RIH 12-1/4" LWD Assembly. Drill 12-1/4” LWD hole. Approved by : 1. Sawada




