
Site Name : Hole Name : Lat.
Depth : @24:00 mBRT mbsf Progress : m Seabed Depth : mBRT RT-MSL : m
Depth : @06:00 mBRT mbsf Drilling/Coring/Jetting Hrs. : hrs LAST CASING : x mbsf( 3,977.5 mBRT)

Summary of Operation on : Drift to wellcenter.  Landing LMRP.  Rig down riser running equipment.  Displace riser.
on : RIH WBRRT assembly. mBRT: meter below rotary table

Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor
Detail of Operation

Pick up diverter handling tool, lock into diverter.
Air up tensioner to float gator-lock, unlock gator-lock, stroke out 2m on telescopic joint.
Function diverter lock-down dogs to open, 1 lock-down dog  STB-AFT side not unlock, troubleshooting by subsea engineer.

Vessel arrived on location at 1:30.
Pick up on diverter, clean up and lay out same.
Pick up landing-joint, make up to telescopic joint.
Engage Gator-Locks, take full riser weight onto DW.
Align azimuth of vessel and LMRP heading.
Conduct dummy landing for set up tensioner. Pull 3m with drawworks for landing.
Drift vessel to well center.
Align LMRP and BOP with ROV assistance.
Land LMRP onto BOP (offset: 4m West from well center).  Lock connector, mini connector, maltiway stab, POD stab per procedure and set up BOP in drilling mode , -OK.
Pick up test - OK.  Increase tensioner tension from 4500 to 8100kN.
Pick up landing string, set slip joint in spider, lay down landing string.
Pick up diverter, connect to slip joint, set in diverter housing.
Rig down riser running equipment.

Rig down diverter running tool, gimbal and install muster bushing.  Make up hydraulic hose on Slip joint.

Meanwhile, check diverter line.
Found leakage from main arm hose of #1 Hydraracker.  Repair main arm hose of #1 Hydraracker.

Continue repair main arm hose of #1 Hydraracker.
Move HPS and connect to hook block.
Displace riser with KNPP mud.

Displace booster (859cts.) and riser through choke line (21283cts.).
Increase tensioner tension to 8900kN.

Meanwhile, install hydraulic elevator.  Move vessel to well center.

(16:00-23:00) DP status change to "Advisory".

Note:
Glycol injection: LMRP/BOP: 60/5 gal (after landing), 3/5 gal (every 12hrs)
Sea current @ 24:00, Chikyu: 1.1knot.  5miles SW of C0002F: 2.24knot

Time Breakdown (00:00 - 06:00 on ) * The data on 00:00 - 06:00 is unofficial.
Detail of Operation

Displace riser with KNPP mud.
M/U WBRRT assembly. P/U jet sub, 5-1/2" S-140 DP std, 2 x 8-1/2" DCs.
Open DVS, flow check well, -OK. Displace U-tube on degasser with mud.
Resume M/U WBRRT assembly, pick up 1 x 5-1/2" S-140 DP std, WBRRT and set at "un-lock" position.

Conduct pressure test for mini connectors 300/5500psi for 5/10min.
RIH WBRRT assembly to 525m.
Function test diverter.
Resume running WBRRT assembly from 525m to 1807mBRT.

Note:
Sea current:  Chikyu 0.9 knot.  SW 5mile 0.8knot. @6:00

Bit Record
Bit Dull Condition
No. Min. Max. Min. Max. Outer Dull Loc. B G O.D. RP

BHA Record mBRT
Jetting sub x XO x 5-1/2"DP S-140 1std x XO x 8-1/2"DC (1) x 12-1/4"Stab x 8-1/2"DC(5) x XO x 5-1/2"DP S-140 1std x XO x WBRRT x XO x 5-1/2"DP pup (6m) x 5"DP S-140 44stds Hook Load

x 6-5/8"DP Z-140
Mud Properties

In Out Hook + HPS 720
1.15 100 44 38 3 5 3.5 0.5 11.9 0.3 78,100 0.3 0 8.0 1.00 15 - 0.62 1.72 1.4 Hook block 307
1.15 100 44 38 3 5 3.5 0.5 11.9 0.3 78,100 0.3 0 8.0 1.00 19 - 0.60 1.10 1.4

Cutting skip @24:00
@ Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Total

CDEX 6 Item 51
MQJ Crew 95 Barite (Bulk) ROV

1 DC DP MQJ (SC,Other) 1 Kunigel-VO (Bulk) Status Surface
2 MQJ (Sub sea & Hyd) 1 NaCl Last Dive
3 MWJ 16 KCl Injection Skid 135 /135 gal

Geologic Information Scientist 24 Tel-Polymer DX / L / H Heli Information
XCD-Polymer Flt. Time Passenger

Telnite 2 Soda Ash No. Arrived Departed Are. Dept.
6 KOH 1 9 9
1 Clean Lube 2 9 9

Shale Shaker Centrifuge: hrs SLB WL 3 Tel Clean 3 6 6
No.1 No.4 No.1 Geoservice 6 Bi-Carbonate 4
No.2 No.5 No.2 Vetco 1 Lime Safety (HSE) and other information
No.3 No.6 No.3 Halliburton-LWD 3 Defoamer 30C Incident Last No. LTA
Materials Stock on Board @24:00 Halliburton-DD 1 Telnite GXL Incident

Unit Weatherford (CSG) 0 Tel DD LTA
m3 MI-Swaco 2 NaOH HUNS cards 12
m3 Whipstock 1 Lignite NC Remarks
m3 Tel Stop G / P
m3 Total 169 Tel Mica C / M / F
Ltrs Tel Plug C / M / F
Ltrs Tan Cal M / F / FF Marine Information @24:00
ton 160 EZ Spot Heave (m)
ton 470 Speeder P / X Pitch (deg)

Boat Information @24:00 Baracor-100 (gal) Roll (deg)
Astex S Vessel Heading (deg)

24 Treat HS Riser Tension (kN)
27 Rester V.D. Load (Moon)

6 Telnite OS-5 Max Draught (m)
768 Telnite HEC Thruster (kW)

Weather Information

Reported by : S. Kataoka / T.Yokoyama / S. Yamada
Today's Schedule :  Pressure test LMRP connector, function test pipe rams, POOH, Simulation run. Approved by : T.Saruhashi
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