
Site Name  Hole Name Lat. Long. Seabed Depth : mBRT RT-MSL : 28.5 m Report Date : 
Depth : @24:00 mBRT mbsf Progress : m Drilling/Coring/Underreaming Hrs. : hrs Last BOP PT: Next BOP PT:

Depth : @06:00 mBRT mbsf LAST CASING : x mbsf( mBRT) Last BOP FT: Next BOP FT:
Summary of Operation on : Cont. LO centralizer and instrument joints. RD riser handling equipment. RU elevator. Disassemble liner hanger. Recover moonpool hoses. Last Glycol 35gal Inj.

on : Cont. recover moonpool hoses. Rig up Guide Roller. mBRT: meter below rotary table
Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor

Detail of Operation
Continue to lay out Centralizer joint and Instrument joint.

Remove insert and nut at drill floor and RTS for long term storage.
Rig down riser handling equipment.

Rig down Francis torque tool.
(00:30-01:30) Remove Gimbal and Spider from rotary table.

      Install master bushing.
(01:30-02:45) Remove Riser Guide Head from #1 Hydraracker.
(02:45-05:30) Rig down Riser Running Tool.
(05:30-06:00) Remove large guide head from manipulator arm.

Connect top drive to travelling block.
Rig up hydraulic elevator.
Rig services.
Disassemble Liner Hanger.

(12:00-15:00) Disassemble hydraulic tool
Pick up hydraulic type of liner hanger onto RTS.
Make up test cap on liner hanger.
Connect subsea pump to test cap with 1/2"NPT.
Pressurize setting tool with 2,500psi and confirm activate indication by BHGE engineer. Bleed off pressure to zero.
Pull out setting tool by RTS moving to AFT and lift slick stinger by soft sling.
Lay out setting tool and liner hanger.

(15:00-17:00) Disassemble Mechanical tool
Pick up and mechanical type of liner hanger onto RTS.
Pick up Diverter Guide Roller onto rotary.
Apply less than 1ton of compression force to setting tool by RTS moving to well center against DGR.
Apply 10 right-hand turns to setting tool by chain tong.
Pull out setting tool by RTS moving to AFT and lift slick stinger by soft sling.
Lay out setting tool and liner hanger.

Recover moonpool hoses.
(17:00-22:00) Recover 1st moonpool hose (Booster).
(22:00-24:00) Recover 2nd moonpool hose (Choke), on going.

<Offline> 
(07:00-24:00) Move vessel to riserless site with 0.5 & 1.0knots.

Transfer RGR & DGR equipment to middle pipe deck.
Install RGR door motor on RGR head.
Assemble workers platform for RGR.
Remove 2 x welded plate on BOP cart by welder.
Remove BOP guide and bumper from BOP cart.

Time Breakdown (00:00 - 06:00 on ) * The data on 00:00 - 06:00 is unofficial.
Detail of Operation

Continue to recover moonpool hoses.
(00:00-00:15) Continue to recover 2nd moonpool hose (Choke).
(00:15-03:15) Recover 3rd moonpool hose (Kill).
(03:15-05:15) Recover 4th moonpool hose (Conduit).
(05:15-05:45) Remove guide stands for moonpool hose recovery on BOP cart.

Rig up Guide Roller, on going.

<Offline> 
(00:00-02:00) Move vessel to riserless site with 1.0knots.

Site current: 0.2knot, 245deg.

Bit Record @24:00
Bit
No. Min. Max. Min. Max. Inner Outer Dull Loc. B G O.D. RP

BHA Record @24:00 mBRT
Hook Load -
BHA -
Below HWDP -
below Jar -

Mud Properties @24:00 HPS & Traveling block -
Hook + RRT 400

In Out 0 min 5min Hook block -
1.36 54 23 14 4 4 11 12.2 19 0.70 0.48 Jar Rotating time 24:0S/N:

Today Total hrs
Cutting skip @24:00

Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Total
6 Item 3

105 Barite (Bulk) ROV @24:00
1 5"DP 5.5"DP 16 Caustic Soda Status
2 16 Lime Last Dive
3 1 Soda Ash Injection Skid -

Geologic Information  @24:00 1 Caustic Potash Heli Information @24:00
6 Tel-Polymer DX / L / H Flt. Time Passenger
0 XCD-Polymer No. Arrived Departed Are. Dept.
0 Lignate NC 1
4 Clean Lube W 2
4 Tel Clean W 3

Shale Shaker / Centrifuge  @24:00 1 Astex-S 4
No.1 No.4 0 Deformer 30C Safety (HSE) and other information
No.2 No.5 0 Tell DD Incident Last No. LTA
No.3 No.6 0 Bi-Carbonate Incident
Materials Stock on Board @24:00 0 Citric Acid LTA

Unit 0 Tan Cal C / M / F HUNS cards 26
m3 0 Telnite GXL Remarks
m3 1 Treat-HS Ship drill at 10:00.
m3 3 Mud Seal P
m3 Total 164 Tel Plug C / M / F
Ltrs Mud volume@24:00 Tel Stop P / G
Ltrs Barolift (lbs)
ton 949 Driscal D Marine Information @24:00
ton 189 Tel Flow P Heave (m)

333 Poro Seal Pitch (deg)
Boat Information @24:00 109 Steel Seal 50 (lbs) Roll (deg)

14 KCl Vessel Heading (deg)
3 NaCl Riser Tension (kN)

30 Fracseal (lbs) V.D. Load (ton)
47 Stopseal (lbs) Max Draught (m)

1674 Bentonate(Bulk) Thruster (kW)
Weather Information

Reported by : T. Nishiyama / T. Yokoyama
Today's Schedule: Cont. Rig up Guide Roller. Slip & Cut. Deploy transponders. Replace saver sub. Approved by : T. Saruhashi

From

0:00 BOPE5:45
Hrs.To

0.0

KNPP 9:00

30, 60

Mud Type Time Oil
FIT 20/40 (mm)

To Lithology of cuttings

M-I SWACO

Liner Size

NOV
#1-#3 Centrifuge

running time30, 60
30, 60

30, 60 SLB Seismic

Geoservices

0

Oceaneering
SLB Cementing
SLB WL

SLB LWD

0.0

30, 60 30, 60

Mud Pumps : 14-P-220

0.0
0.0

160.0 0.00.0

44.4
1.6

Fuel 0.0
868.5

Heli Fuel

Drill Water 0.0

Used
96.0

0.0

2,133.9

0.0
Lube, Oil

Potable Water

Item

4.3
Fresh Water 

0.0
80.8

Stock Received
306.6
218.5

No.

4,500

KNPP mud (1.39)

Mud Volume (m3)

BHGE

ENVENTURE

Franks
SLB DD

KNPP mud (1.35-1.37)

Nustar

AFGlobal

0

480

8,000
4,600

1,900
210 / 1,020 / 510

3,200
300

130

4,400

6,940

500 / 260
1,890

504

500 / 500 / 500

0.2

-
12688

9.0
1620

0.4

070
0.1

(km)
Visibility

NT1-03

Fracseal(1.39sg,11&18ppb 0
1,000

0

0

0
0

Fracseal(1.25sg,30ppb)

KNPP mud (Contami)

21:50

46,000

Slug (1.70sg)
Barolift

Time @Chikyu
Departed

0.0

22.0

0

Speed(knt) Dir. (deg)
6.16.3

Wind

STOPLOSS(1.37)

Current

113

total

(hPa)
1008.1

Arrived

18:00

Status

Weather
SW

#8 Meiji-maru

24:00
Air

Barometer

Shincho-maru
Chikyu

Boat Name

1.8 45 1600.65.7

Wave

r
Dir. (deg) Period (s)Speed (m/s) Gust (m/s)

Temp. (degC)

14.0
Height (m) Dir. (deg)

16.5

MBC n K LGSpH Pf

Hook Wt. (knt) @24:00

K+

age

Cl-

Dull ConditionROP
(m/hr)

Solid
Temp

To

Sand

(krev)
Total Rev.Depth (mBRT)

From
Size

MFR Type
IADC

(in) Code

PV

Cement "G" 30.0

0
0

Cement "GWC"

From

6"(Booster)

49,000

Time

Pit

SPM

0:00 0:30 0:30 BOPE
Depth(mBRT)

4,770.09-5/8" x 11-3/4" ESET

--4,816.0 2848.5 0.0

3-Mar
Present Operation @ 06:00

3-Mar

4,816.0
CodeHrsTo

-
4-Mar

From

Report No. : 

4,816.0 2848.5

0.00

2,802.50

1,967.5C0002 C0002T 33°°18.0507'N 136°°38.2029'E

-

148

4/Mar/2019

Chikyu  DAILY MORNING REPORT Mission No. : CK18-04 Exp 358Exp. No. :

-

1,075
2240 / 0 / 0

1,200

Telnite
MQJ (Other)

3/1/20190.0
6" 0

Scientist
00 0

575
20006"

1
Full

(MPa)
1,050

185,000MQJ Crew

5.00
CDEXPress. StockUsed

MWJ

ReceivedAnn. Vel.
GPM

gallon/stroke @97%

(m/min)

Empty
2

On deck

rpm

API

WOB (kN)

Cake
Gel St.

(10", 10')MW YV

Nozzles Hrs.

Depth
(mBRT) VIS 6rpm

0:30 6:00 5:30 BOPE 4,816.0

Meter-
S/No.

4-Mar

4,816.0
6:00 9:30 3:30 OTHER 4,816.0
9:30 10:30 1:00 OTHER

10:30 12:00 1:30 RS 4,816.0
12:00 17:00 5:00 OTHER

5:45 6:00 0:15 OTHER

4,816.0

17:00 24:00 7:00 BOPE 4,816.0

Depth(mBRT)

5:45 4,816.0
Code


