
Site Name  Hole Name Lat. Long. Seabed Depth : mBRT RT-MSL : 28.5 m Report Date : 
Depth : @24:00 mBRT mbsf Progress : m Drilling/Coring/Underreaming Hrs. : hrs Last BOP PT: Next BOP PT:

Depth : @06:00 mBRT mbsf LAST CASING : x mbsf( mBRT) Last BOP FT: Next BOP FT:
Summary of Operation on : Cont. POOH WBRRT. Run DO BHA. Wash down and Tag cement top. Displace CSG/Riser. Last Glycol 35gal Inj.

on : Conduct pressure test against cement plug inside 13-3/8" casing. Drill out cement. mBRT: meter below rotary table
Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor

Detail of Operation
Continue to POOH WBRRT assembly (No 13-3/8" WB). 
Make up Side Entry Sub assembly and layout on RTS. 
Service for grease up HPS, T-block and Dolly. 
Make up and run 12-1/4" drill out slick assembly to 3,270mBRT. 

Used Bit condition(Exp.380): Inner0, Outer1, Dull CT, Loc T G, B X, G I, OD WT, RP TD  
Install nozzle 13/32 x 9ea and confirm 12-1/4" Bit "In Gauge".OK
While running BHA, displace Booster and Kill/Choke line w/ 1.33sg KNPP mud (250gpm x 0.5-0.6MPa, total volume 52m3)

Wash down with 150gpm with CMC on from 3,270mBRT to 3,373mBRT. Tag top of plug back cement at 3,373mBRT with 80kN (Estimated TOC 3,400mBRT). 
Observe 4.0-4.7MPa of trapped pressure in standpipe when stop pumping. Bleed off the trapped pressure to trip tank prior to every connections. 

Displace the well to 1.33sg KNPP mud with 400-500gpm / 0.8-9.0MPa. 
Receive return fluid in reserve tank. "Old mud" to reserve #4 and #5, Seawater to reserve tank #7 & #8. After pumped; Return fluid density: 
Observe "Old mud" return (1.15sg) after pumping 218m3. 218m3 1.15sg
Observe even mud weight in and out after pumping 510m3. 298m3 1.18sg
Adjust riser tensioner tension to 9,400kN. 302m3 1.30sg
Reciprocate string during displacement. 321m3 1.31sg
Total received fluid volume in reserve tank : 340m3 1.31sg

Seawater 215m3, "Old" mud 312m3 400m3 1.24sg
Fill trip tank and Mud Gas Separater with 1.33sg mud. 430m3 1.10sg

480m3 1.31sg
Pressure test 13-3/8" casing against cement plug. 495m3 1.32+sg

Pick up string to 3,345mBRT. Pick up SES assembly from deck. Make up SES assembly to the string. 510m3 1.33sg
Install Lo-Torc valve and cement hose on SES. Line up surface line to pump down string and choke/kill line. 
Flush the lines. 

[ BOP failure ]
- Blue communication CH.B
- Blue lower annular UOK/Close, Leak
- Blue UIC/Open, Leak
- Blue Booster/Close, Leak

[Other activities] 
・ROV

Conduct beacon check, beacon signal received incorrectly below 1,300mWD  (same as before). Investigation ongoing.
・BOP communication failure on Blue CH.B

Check MUX fiber optical cable condition by OTDR from Blue MUX junction box for CH.B cable and back up cable.
Found CH.B failure point, OTDR data shows 120m from junction box (Location: on Surface MUX reel), NG
For spare cable, 3.5km signal, OK

Time Breakdown (00:00 - 06:00 on ) * The data on 00:00 - 06:00 is unofficial.
Detail of Operation

Conduct pressure test for surface line w/3,800psi x 5mins, OK
Close annular, Open Lower inner/outer kill and choke. Conduct pressure test against cement plug inside 13-3/8" casing w/3,300psi x 5mins, OK
Take Slow circulation rate, 200/250/300gpm x 460/520/630psi through choke line. Confirm choke line friction, 160/190/210psi.
Lay out SES assembly on deck. 

Drill out cement from 3,373mBRT to 3,407mRT [ BOP failure ]
Wash down w/120gpm x 12MPa and tag on top of cement plug w/40kN at 3,373mBRT - Blue communication CH.B
From 3,373mBRT to 3,407mBRT: 800gpm x 16-18MPa, 80-100RPM x 7-10kNm, WOB 30-50kN - Blue lower annular UOK/Close, Leak

- Blue UIC/Open, Leak
Cutting skips(6:00): Full 5ea, Empty 35ea. - Blue Booster/Close, Leak

Bit Record @24:00
Bit Dull Condition
No. Min. Max. Min. Max. Outer Dull Loc. B G O.D. RP
1

BHA Record @24:00 3,345.0 mBRT
Hook Load 2,330
BHA 1,730

12-1/4” Bit x Bit Sub w/float(non-ported) x 8-1/2” DC (4stds) x XO x 5.68” HWDP (3stds) x XO x 5-1/2” DP S140 (30stds) x XO x 5-1/2” DP S-150(47stds) x XO x 6-5/8” DP UD-165 Below HWDP -
below Jar -

Mud Properties @24:00 HPS & Traveling block 600
Hook + RRT -

In Out 0 min 5min Hook block -
1.33 60 25 31 9 8 12 2.6 0.5 9.9 1.3 14,900 Tr - 14.0 - 23 15 23,100 0.45 2.70 - 11 29 Jar Rotating time S/N: -

Today - Total - hrs
Cutting skip @24:00

@ Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Total
6 Item 40
99 Barite (Bulk) ROV @24:00

1 DC DP 2 Caustic Soda Status On deck
2 MWJ 15 Lime Last Dive
3 2 Soda Ash Injection Skid 135 /135 gal

Geologic Information Caustic Potash Heli Information @24:00
Tel-Polymer DX / L / H Flt. Time Passenger

2 XCD-Polymer No. Arrived Departed Are. Dept.
Lignate NC 1 5 7

6 Clean Lube W 2
2 Tel Clean W 3

Shale Shaker Centrifuge: hrs 1 Astex-S 4
No.1 No.4 No.1 4 Deformer 30C Safety (HSE) and other information
No.2 No.5 No.2 0 Tell DD Incident Last No. LTA
No.3 No.6 No.3 0 Bi-Carbonate Incident
Materials Stock on Board @24:00 0 Citric Acid LTA

Unit 1 Tan Cal M / F / FF HUNS cards 23
m3 4 Telnite GXL Remarks
m3 Treat-HS
m3 Mud Seal P
m3 Total 144 Tel Plug C / M / F
Ltrs Tel Stop P / G
Ltrs Mud volume@24:00 Balolift
ton Driscal D Marine Information @24:00
ton 515 Tel Flow P Heave (m)

308 Poro Seal Pitch (deg)
Boat Information @24:00 Steel Seal 50 Roll (deg)

KCl Vessel Heading (deg)
NaCl Riser Tension (kN)
Fracseal V.D. Load (ton)
Stopseal Max Draught (m)

total 823 Bentonate(Bulk) Thruster (kW)
Weather Information

Wind
Speed (m/s)

7.8 Reported by : A. Suzuki / N.Sakurai
Today's Schedule: Continue to Drill out plug back cementing inside 13-3/8" CSG. Wash down and tag on liner top. Circulation and bottoms up. POOH BHA. RIH 10-5/8" slick assembly Approved by : T. Ikawa

14:15 16:15 2:00

0.0

12.25 NOV

No.

2:30 6:00 3:30 DRL

46,000

Mud Volume (m3)

Jetting Sub x XO x 5-1/2-inchDP S-140 (9stds) x XO x WBRRT x XO x 5-1/2-inchDP x S-150 6m pup x 5-1/2-inchDP S-150 (5stds) x XO x 6-5/8-inchDP Z-140 (22stds)
x 6-5/8-inchDP UD-165

Liner Size SPM GPM

Mud Pumps : 14-P-220 0.0 mBRT 5.00

VISMW

off Geoservices

186.0

2,310
KNPP mud (1.33)

Dir. (deg)
172

Gust (m/s)

3,100
2,000

M-I SWACO

Frank's International
Enventure

1,020 /  210 / 510

500 / 260

0.0

600

18,000
17108

8,000

0.4
120

5,250
16,000

0.7

Time @Chikyu

Height (m) Dir. (deg) Period (s) Speed(knt) Dir. (deg) (km)
Wave Current Visibility

Departed
9,000

9.0

20, 120 x 2ea off

Item ReceivedUsedStock

0.0Heli Fuel
Lube, Oil

Drill Water 8.0

01,500129,100
Fuel 44.77,351.8

1,965.0

0.00.0

8.6 1.8 100 7.1 0.6 198 22.0

Chikyu ETD03:00
#8 Meiji-maru Chikyu

Boat Name Status

ETA08:30

Arrived

Cement "GWC" 0.00.0

Time Weather

24:00 r

Temp. (degC) Barometer
Air SW (hPa)

22.0 23.4 1015.6

0.0

Akatsuki

0

0.0 500 / 500 / 500
0.0 130

0
0.8

163

6,300

10,000

3,200
432

AFGlobal

Potable Water 0.07.5227.5 9,200
Fresh Water 97.882.8340.0 684

BHGE

20, 120 x 2ea 20, 120 x 2ea off
20, 120 x 2ea

09:18 10:074,500

6,400
Oceaneering
SLB Cementing
SLB WL

6,040/ 1,200 / 0
Telnite

From To Lithology of cuttings
1,325

10/26/2018
6" 0

1,625

800
6"

92 44
200

6"
100 500 9.0

MQJ (SC,Other)

Scientist

0
(MPa) (m/min) 820,180

CDEX
MQJ Crew

Press. Ann. Vel. Received Used

YV Cake pH Pf6rpm
Gel St.

(10", 10') API

Stock 40

FIT 20/40 (mm)
Cl- Sand Oil Solid MBC

Empty

0:00 2:30 2:30 BOPE
Depth(mBRT)From To Hrs Code

27-Oct

22:15 24:00 1:45 BOPE

Size
MFR Type

IADC
(in) Code

KNPP

1
13-3/8"

WB

2
12-1/4”
Drill Out

PVMud Type

Cement "G" 97.0

18:00

Time
Depth

(mBRT)

Pit

20, 120 x 2ea 20, 120 x 2ea

0:00 1:00 1:00 BOPE
Depth(mBRT)

4,890.011-3/4"

11/15/201810/25/20183,345.0 0.0

26-Oct
Present Operation @ 06:00 27-Oct

Fullgallon/stroke @97%

Temp

20

27/Oct/2018

Chikyu  DAILY MORNING REPORT Mission No. : CK18-04 Exp. No. : Exp 358 Report No. : 

3,407.0

0.00

2,922.50

1,967.5C0002 C0002P 33°°18.0507'N 136°°38.2029'E

10/25/2018 11/1/2018

Hook Wt. (kN) @24:00hrs

K+ n K LGS

Nozzles

PDC M423

S/No.
Depth (mBRT) Meter-

Hrs.
WOB (kN) rpm

Inner

24 October 2018

26-Oct
From To

A162762

1:00 2:00 1:00 TRIP

Total Rev.
From To age (kern)

Hrs Code

Old Mud 

2:00 2:30 0:30 RS
2:30 14:15 11:45 TRIP

W&R

16:15 22:15 6:00 C&C

9 x 13


