
Site Name  Hole Name Lat. Long. Seabed Depth : mBRT RT-MSL : 28.5 m Report Date : 
Depth : @24:00 mBRT mbsf Progress : m Drilling/Coring/Underreaming Hrs. : hrs Last BOP PT: Next BOP PT:

Depth : @06:00 mBRT mbsf LAST CASING : x mbsf( mBRT) Last BOP FT: Next BOP FT:
Summary of Operation on : POOH 10-5/8" window mill assembly from 4,737mBRT to Surface. RIH 8-1/2" KO BHA from surface to 183mBRT. Last Glycol 35gal Inj.

on : Cont. run 8-1/2" kick off assembly to 2,581mBRT. Conduct shallow test for MWD and Motor. mBRT: meter below rotary table
Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor

Detail of Operation
Continue to POOH 10-5/8" window mill assembly from 4,737mBRT to 3,193mBRT. 

Boost riser w/450gpm x 4.2MPa (On Booster line). 
Change bottom shaker screens from API120 to API270 x 4, API230 x 1, API170 x 1.
Cleaning Mud pump suction/discharge strainers. OK

Conduct BOP function test w/Yellow POD
Function test from TP office
Change POD from Blue to Yellow: OK

Find Lower Pipe Ram "Close" leak: Continue leak function fluid with close position (25L/m): NG
Find Upper Pipe Ram "Close" PS malfunction: Takes long time to become "Close" to "Open": NG
Observe function recovered as Lower Pipe Ram "Block". Confirm no leak function fluid w/block position: OK

Back to Blue POD for operation: OK
Continue to POOH 10-5/8" window mill assembly from 3,193mBRT to surface

Observe no losses/gains and no overpull while POOH.
(9:15-9:30) Conduct flow Check 10 min, before pass BOP/Wellhead. Confirm well static. 
Find scratch on DP 5-1/2" S150 x 2 joints, rack back as damaged stand. For plan to layout and investigation while Kick off operation on Aux well. 
Check mill OD: 

Window mill: 10-5/8" in gauge (same as before RIH)
String mill: Lower part 3/16" under gauge, Middle part 2/16" Unger gauge, Upper part 2/16" under gauge

Prepare for next 8-1/2" kick off BHA. 
Concurrently service HPS. Change propositional valve on HPS, Attach electrical protector on HPS dolly's line.

Pick up and lay out 10-5/8" window milling sub-assemblies. 
MU and RIH 8-1/2" kick off assembly to 183mBRT

Check motor bearing 37mm (w/o slack off) and 36mm (with slack off). Adjust bent angle 1.15deg, Motor stabilizer OD 8-1/4".
Check stabilizer OD 8-1/8"
Pick up and run Telescope675 (S/N: B0540, 500gpm setting, used) and 6-1/2" jar (S/N: 1760-5031, new). 
Measure the offset angle between MWD tool face and motor high side. MWD tool face 85.65deg counter clockwise from motor high side. 
Check the length for jar mandrel: 18-3/16"
Monitor well on trip tank. 

Ditch magnet: 2.0kg (Total 121kg)
Time Breakdown (00:00 - 06:00 on ) * The data on 00:00 - 06:00 is unofficial.

Detail of Operation

Continue to run 8-1/2" kick off assembly from 183mBRT to 523mBRT
Boost riser w/450gpm x 4.2MPa (On Booster line).  bottom shaker screens API270 x 4, API230 x 1, API170 x 1 

Conduct shallow test for motor assembly and MWD at 523mBRT

Test #2: 375gpm x 7.2MPa w/1 pump, confirm good data: OK
Test #3: 350gpm x 6.8MPa w/2 pumps, confirm good data: OK

Continue to run 8-1/2" kick off assembly from 523mBRT to 2,581mBRT
Open CMC when passing through BOP/Wellhead, not observe any drag: OK
Observe no losses /gains and no drag while RIH.
Boost riser w/450gpm x 4.8MPa (On Booster line). 
Fill up string every 15 stands. 

Meanwhile: Conduct function test for new Torque wrench for tubing, Ongoing

Bit Record @24:00
Bit
No. Min. Max. Min. Max. Inner Outer Dull Loc. B G O.D. RP
6

BHA Record @24:00 183.0 mBRT
Hook Load 780
BHA 180
Below HWDP 250
below Jar 125

Mud Properties @24:00 HPS & Traveling block 615
Hook + RRT -

In Out 0 min 5min Hook block -
1.37 63 24 32 13 11 18 5.8 1.0 9.7 0.1 124,000 0.10 17.0 1.50 14 22,000 0.40 3.89 3.40 - - Jar Rotating time 24S/N: 1760-5031
1.37 63 24 32 13 11 18 5.8 1.0 9.7 0.1 128,000 0.10 17.0 1.50 11 22,000 0.40 3.89 3.40 - - Today 0.00 Total 0.00 hrs

Cutting skip @24:00
Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Total

9 Item 34
102 Barite (Bulk) ROV @24:00

1 6.75"DC 5.5"DP 15 Caustic Soda Status
2 4 Lime Last Dive
3 Soda Ash Injection Skid    130 gal

Geologic Information  @24:00 Caustic Potash Heli Information @24:00
2 Tel-Polymer DX / L / H Flt. Time Passenger
6 XCD-Polymer No. Arrived Departed Are. Dept.
1 Lignate NC 1
0 Clean Lube W 2
6 Tel Clean W 3

Shale Shaker  @24:00 Centrifuge:0 hrs 4 Astex-S 4
No.1 No.4 No.1 2 Deformer 30C Safety (HSE) and other information
No.2 No.5 No.2 2 Tell DD Incident Last No. LTA
No.3 No.6 No.3 0 Bi-Carbonate Incident
Materials Stock on Board @24:00 0 Citric Acid LTA

Unit 0 Tan Cal M / F / FF HUNS cards 32
m3 2 Telnite GXL Remarks
m3 0 Treat-HS
m3 Mud Seal P
m3 Total 155 Tel Plug C / M / F
Ltrs Tel Stop P / G
Ltrs Mud volume@24:00 Balolift
ton Driscal D Marine Information @24:00
ton 463 Tel Flow P Heave (m)

9 Poro Seal Pitch (deg)
Boat Information @24:00 254 Steel Seal 50 Roll (deg)

47 KCl Vessel Heading (deg)
NaCl Riser Tension (kN)
Fracseal V.D. Load (ton)
Stopseal Max Draught (m)

773 Bentonate(Bulk) Thruster (kW)
Weather Information

Wind

Reported by : A. Suzuki / N. Sakurai
Today's Schedule: Cont. Run 8-1/2" kick off assembly. Start kick off 8-1/2" pilot hole from window. Approved by : T. Ikawa

18:45 19:30 0:45 OTHER 4,772.0
19:30 24:00 4:30 TRIP 4,772.0

6:30 16:30 10:00 TRIP 4,772.0

16:30 18:45 2:15 OTHER 4,772.0

Hrs.

1:15

527X

Mud Pumps : 14-P-220

#17

#18

Meter-Depth (mBRT)

Pit

MW
Depth

(mBRT)

Pit

MQJ Crew

OilCake

Ann. Vel.

6-1/2” Jar x 6-3/4” DC (2 jts) x XO #3 x 5.68” HWDP (3 stds) x XO #4 x 5-1/2” DP S-140 (25 stds) x XO #5 x 5-1/2” DP S-150 (65 stds) x XO #6 x 6-5/8” DP Z-140 (22 stds) x 6-5/8” DP UD-165

23-Dec

(krev)
Total Rev.

Test #1: 500gpm x 12.0MPa w/2 pumps, confirm good data: OK

Sand

S/No.

GPM

1:15

Liner Size

KNPP

6"

No.

Mud Type

8-1/2” Bit x A675XP PDM with 1.15° bent x 8-1/8” Stab (SLB) x Float Sub w/ Non-ported float valve (SLB) x 6-3/4” Pony NMDC x XO #1 x Telescope 675 x XO #2 x 6-3/4” NMDC x 6-3/4” DC (3 stds) x

FHKi28ODVPS

5” DP S-140 (23 stds) x XO #7 x 5-1/2” DP S-150 (70 stds) x XO #8 x 6-5/8” DP Z-140 (22 stds) x 6-5/8” DP UD-165

3x 16/32"RG2023

Received

Oceaneering

800

10-5/8” Window mill x XO #1 w/ float (non-ported) x 10-5/8” String mill x XO #2 x XO #3 x 6-5/8” HWDP x XO #4 x 8-1/2” Drilling DC (4 stds) x XO #5 x 5.68” HWDP (3 stds) x XO #6 x

514,000
1,200
200

1,125

CDEX

FIT 20/40 (mm)
6rpm

Gel St.
(10", 10')

SPM

0

To

6"
6"(Booster)

5,506.6

M-I SWACO

800
Telnite

MWJ

Geoservices

SLB Cementing
SLB WL

ENVENTURE

8.5
0.0

90.1

0

268.5

30, 270

Lithology of cuttings

KNP mud (1.13)
Slug mud

1,900
4220/900/0

500 / 260
2,130

130
500 / 500 / 500

684
9,200

2,275
1,020 /  210 / 510

SLB Seismic

KNPP mud (1.37)
Mud Volume (m3)

Franks

1,935

SLB Underreamer

SLB DD

1
Full

12/22/2018
Diving

33

9600.0
11,000
26,000

3,000

0
0

0.2
0.5

020
0.1

0

46,000

10,000
0

Current
Speed(knt)

9.0
1100

14612

(km)
Visibility

22.0

4,000

total

STOPLOSS(1.37)

19.2 1019.1 9.2 5.0 0.845
Dir. (deg) Dir. (deg)

1.4 200 265

Shingu

Weather

0.0
92,300

7.8

Wave

bc
Dir. (deg) Period (s)Speed (m/s) Gust (m/s)

Temp. (degC)

17.0
Height (m)

Fresh Water 

Drill Water

Stock

Time
Air

Barometer
(hPa)SW

0.0
0.0
0.0

186.0 0.00.0

10:00

Arrived
#8 Meiji-maru

13:55Chikyu
Shincho-maru

Fuel 

Status

Item

30, 27030, 170
30, 270 30, 270

SLB LWD

AFGlobal

VIS YV

gallon/stroke @97%

MBC n K LGSpH Pf

Hook Wt. (knt) @24:00

K+

age

Cl-

Dull ConditionROP
(m/hr)

Solid
Temp

To

Used Stock

Lube, Oil

Size
MFR Type

IADC
(in) Code

PV

Cement "G" 97.0

0
0

Cement "GWC"

From

Time @Chikyu

46.2

Scientist

0.0

24:00

off

Heli Fuel

0.0

Akatsuki

0.0

NE 5mile

Boat Name
Departed

0.0

0.0

off

off

0:00 5:45 5:45 TRIP
Depth(mBRT)

4,890.011-3/4"

1/4/201912/14/20184,772.0 2804.5 0.0

22-Dec
Present Operation @ 06:00

22-Dec

4,772.0
CodeHrsFrom

12/18/2018

23-Dec

12/22/2018

Report No. : 

4,772.0 2804.5

0.00

2,922.50

1,967.5C0002 C0002R 33°°18.0507'N 136°°38.2029'E

12/29/2018

77

23/Dec/2018

Chikyu  DAILY MORNING REPORT Mission No. : CK18-04 Exp. No. : Exp 358

1,250

1,025
4,500

0
336

0
6,400

3,200

To

Press.

ReceivedUsed
98.6

242.5
1,571.0

Potable Water

5.00

0

0
(m/min)

5:45 6:30

30, 230

11.0

0:45 BOPE 4,772.0

(MPa)

8.5 Smith

ToFrom Code Depth(mBRT)

10-5/8"
Window Mill

TRIP 4,772.00:00

Empty

1:15 2:00 0:45 OTHER 4,772.0

2:00 6:00 4:00 TRIP 4,772.0

KNPP

8-1/2" KO
BHA

3:00

Time

14:00

WOB (kN)
Nozzles

From
rpm

Hrs.

API


