
Site Name  Hole Name Lat. Long. Seabed Depth : mBRT RT-MSL : 28.5 m Report Date : 
Depth : @24:00 mBRT mbsf Progress : m Drilling/Coring/Underreaming Hrs. : hrs Last BOP PT: Next BOP PT:

Depth : @06:00 mBRT mbsf LAST CASING : x mbsf( mBRT) Last BOP FT: Next BOP FT:
Summary of Operation on : Cont. Run 8-1/2" kick off assembly. Ream down to 4,772mBRT. Drill 8-1/2" hole from 4,772mBRT to 4,791mBRT. Last Glycol 35gal Inj.

on : Cont. Drill 8-1/2" hole from 4,791mBRT to 4,807.9mBRT. Take survey at 4,806.5mBRT mBRT: meter below rotary table
Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor

Detail of Operation
Continue to run 8-1/2" kick off assembly from 183mBRT to 523mBRT

Boost riser w/450gpm x 4.2MPa (On Booster line).  bottom shaker screens API270 x 4, API230 x 1, API170 x 1 
Conduct shallow test for motor assembly and MWD at 523mBRT

Test #2: 375gpm x 7.2MPa w/1 pump, confirm good data: OK
Test #3: 350gpm x 6.8MPa w/2 pumps, confirm good data: OK

Continue to run 8-1/2" kick off assembly from 523mBRT to 4,720mBRT
Open CMC when passing through BOP/Wellhead and 11-3/4" liner hanger, no drag. 
Observe no losses /gains and no drag while RIH.
Boost riser w/450gpm x 4.8MPa (On Booster line). Fill up string every 15 stands. 
Break circulation at 3,871.5mBRT above liner hanger, 200gpm x 2.8MPa.  Change bottom shaker screens from API270 x4, API230 x1, API170 x1 to API120.

Take SCRs at 4,720mBRT. Break circulation at 385gpm / 10.6MPa. Confirm good communicaiton to MWD. 
RIH 8-1/2" kick off assembly from 4,720mBRT to 4,748mBRT. 
Elavator open/close function is not good condition. Change out 750t elevator from #2 to #1. 
Take parameters. 

Free rotating torque: 10-11kNm at 30rpm. Set torque limitter at 30kNm.
PU/SO weight: 3,025kN/2,870kN (pump and no rotation), 2,980kN/2,830kN (no pump and no rotation)

Lower the string from 4,748mBRT to 4,762mBRT. Establish circulation to washing down - observe abnormal standpipe pressure at 150gpm / 10.0MPa. 
Stop the pumps. Pick up the string from 4,762mBRT to 4,755mBRT. Establish circulation gradually to 350gpm / 9.6MPa - the standpipe pressure returns normal. 
Ream down the string from 4,755mBRT to 4,772mBRT. 

Parameters: WOB 0kN, Flow 100gpm, SPP 2.8MPa, RPM 10, Torque 9-10kNm. 
Observe increasing pressure 2.8→5.0MPa and torque 9→15kNm at 4,763mBRT. Pick up 1m and increase flow rate to 200gpm to pass - still observe
increase torque and pressure at 4,763mBRT. Pick up 1m and increase flow rate to 400gpm to pass - pass 4,763m without torque and pressure increase.  
Start taking WOB 10-80kN from 4,768mBRT. 

Drill 8-1/2" hole from 4,772mBRT to 4,784mBRT. 
Parameters: WOB 0-50kN, Flow 450gpm, SPP 14.5MPa, RPM 30, Torque 10-12kNm. 
Stall out at 4,775m, 4,779m, 4,780m, 4,781mBRT at 30kNm. Reduce flow from 450gpm to 100gpm, apply <100kN overpull and rotation at neutral weight 
several times to release stalling out. 
Pump 3m3 of BAROLIFT and 3m3 of Fracseal sweeps every hour.  Average ROP 3.4m/hr.

Work pipe(pack off) at 4,784mBRT. 
Observe increasing pressure 16→18MPa and torque 12→32kNm at 4,764mBRT. Work the string 100kN up and down and attempt to rotate several times.
Release the string after multiple times of work string and applying torque. 

Drill 8-1/2" hole from 4,784mBRT to 4,791mBRT. Parameters: WOB 0-50kN, Flow 450gpm, SPP 15.3MPa, RPM 30-35, Torque 11-30kNm. 
Stall out at 4,786m, 4,787m, 4,790m, 4,791mBRT at 30kNm. Reduce flow from 450gpm to 300-350gpm, apply <50kN overpull and rotation at neutral weight 
several times to release stalling out. 
Take survey at DP connection. 
Pump 3m3 of Fracseal sweeps every hour.  Average ROP 2.5m/hr.

<Offline> Conduct function test for new Torque wrench for tubing, Ongoing
Ditch magnet: 7.5kg (Total 7.5kg for Kick off hole)

Time Breakdown (00:00 - 06:00 on ) * The data on 00:00 - 06:00 is unofficial.
Detail of Operation

Continue to take survey at 4,790mBRT w/DP connection
Ream down and drill 8-1/2" hole from 4,786mBRT to 4,792mBRT. 

Parameter: WOB 10-50kN, Flow 350-400gpm x 11-16MPa, HPS 30-50rpm x 11-14kNm. Pump 3m3 of Fracseal sweep
Work pipe(Stall) at 4,792mBRT. Survey data (Depth: Telescope sensor depth)

Observe increase torque 12 to 30kNm and stall >30kNm at 4,792mBRT. Depth (mBRT) Inc (deg) Azi (deg)

Work pipe UP/Down 100kN/100kN and attempt to rotate(Stall 12 times). 4,771.810 1.92 149.07

Attempt to reduce flow rate from 250-400gpm to 0gpm, work pipe Down/100kN and UP/280kN, confirm pipe free w/50rpm x 13-16kNm :OK
Drill 8-1/2" hole from 4,792mBRT to 4,807.9mBRT. 

Stall out at 4,792m x 2times, reduce flow rate from 450gpm to 0gpm, Work pipe Down/100kN and UP/280kN, confirm pipe free w/50rpm x 13-14kNm:OK
Pump Sweep every 1hour: Pump 3m3 BAROLIFT and pump drilling mud(15min), then pump 3m3 of 12ppb Fracseal (boost riser 465gpm x 4.7MPa on Booste  
Set Auto Driller(ROP mode: stepping increase from 2 to 9m/hr), Average ROP 8m/hr Survey data (Depth: Telescope sensor depth)

Parameters: WOB 0-30kN, Flow 350gpm x 11-12MPa, HPS 50rpm x 11-14kNm Depth (mBRT) Inc (deg) Azi (deg)

Take survey at 4,806mBRT 4,787.755 1.44 113.28

<Offline> Layout damaged 1 joint of 6-5/8" Z140 from stand at Aux well
Bit Record @24:00
Bit
No. Min. Max. Min. Max. Inner Outer Dull Loc. B G O.D. RP
6 0 50 30 35 6.3

BHA Record @24:00 4,791.0 mBRT
Hook Load 2,920
BHA 180
Below HWDP 250
below Jar 125

Mud Properties @24:00 HPS & Traveling block 615
Hook + RRT -

In Out 0 min 5min Hook block -
1.37 63 23 30 12 11 17 5.7 0.8 9.7 0.1 128,000 0.10 17.0 1.50 10 22,000 0.39 3.94 3.40 - - Jar Rotating time 24S/N: 1760-5031
1.37 64 18 37 12 11 18 6.5 0.9 9.5 0.1 128,000 0.10 17.0 1.50 13 12 22,000 0.42 3.37 3.40 - - Today 3.00 Total 3.00 hrs

Cutting skip @24:00
Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Total

9 Item 43
102 Barite (Bulk) ROV @24:00

1 6.75"DC 5.5"DP 15 Caustic Soda Status
2 4 Lime Last Dive
3 Soda Ash Injection Skid    125 gal

Geologic Information  @24:00 Caustic Potash Heli Information @24:00
2 Tel-Polymer DX / L / H Flt. Time Passenger
6 XCD-Polymer No. Arrived Departed Are. Dept.
1 Lignate NC 1
0 Clean Lube W 2
6 Tel Clean W 3

Shale Shaker  @24:00 Centrifuge:0 hrs 4 Astex-S 4
No.1 No.4 No.1 2 Deformer 30C Safety (HSE) and other information
No.2 No.5 No.2 2 Tell DD Incident Last No. LTA
No.3 No.6 No.3 0 Bi-Carbonate Incident
Materials Stock on Board @24:00 0 Citric Acid LTA

Unit 0 Tan Cal M / F / FF HUNS cards 28
m3 2 Telnite GXL Remarks
m3 0 Treat-HS Hold weekly emergency drill. 
m3 Mud Seal P
m3 Total 155 Tel Plug C / M / F
Ltrs Tel Stop P / G
Ltrs Mud volume@24:00 Balolift
ton Driscal D Marine Information @24:00
ton 489 Tel Flow P Heave (m)

9 Poro Seal Pitch (deg)
Boat Information @24:00 188 Steel Seal 50 Roll (deg)

47 KCl Vessel Heading (deg)
60 NaCl Riser Tension (kN)

Fracseal V.D. Load (ton)
Stopseal Max Draught (m)

793 Bentonate(Bulk) Thruster (kW)
Weather Information

Wind

Reported by : A. Suzuki / N. Sakurai
Today's Schedule: Cont. Control drilling by 8-1/2" kick off assembly Approved by : T. Ikawa

24:00 2:45 4,791.0

13:00 13:30 0:30 OTHER 4,772.0
13:30 13:45 0:15 TRIP 4,772.0
13:45 14:45 1:00 OTHER(N) 4,772.0

4,784.0SP

21:15

17:00 20:30 3:30 DRL 4,784.0

1:15 2:00 0:45 OTHER 4,772.0

2:00 13:00 11:00 TRIP 4,772.0

14:45 15:15 0:30 OTHER

15:15 16:00 0:45 OTHER(N) 4,772.0

17:00 1:00 W&R 4,772.0

4,783

Smith

8-1/2" KO
BHA

KNPP

20:30 21:15 0:45

Meter-Depth (mBRT)

Pit

MW
Depth

(mBRT)

1:45 2:15 0:30 SP 4,792.0

2:15 5:30 3:15 DRL 4,807.9

5:30 6:00 0:30 OTHER 4,807.9

Received
5,000MQJ Crew

Used Stock
5.00

(krev)
Total Rev.

S/No.

0:45
Hrs.

0:45
ToFrom

53

8-1/2” Bit x A675XP PDM with 1.15° bent x 8-1/8” Stab (SLB) x Float Sub w/ Non-ported float valve (SLB) x 6-3/4” Pony NMDC x XO #1 x Telescope 675 x XO #2 x 6-3/4” NMDC x 6-3/4” DC (3 stds) x

509,000
1,200
200

1,125

CDEX

FIT 20/40 (mm)
6rpm

Gel St.
(10", 10')

SPM

90

OilCake

Ann. Vel.

KNP mud (1.13)
Slug mud

1,900
4220/800/0

500 / 260
2,130

130
500 / 500 / 500

684
9,200

2,275
1,020 /  210 / 510

SLB Seismic

KNPP mud (1.37)
Mud Volume (m3)

Franks

SLB Underreamer

SLB DD
ENVENTURE

0
Full

12/22/2018
Diving

43

9600.0
11,000
26,000

3,000

0
0

0.3
0.4

335
0.1

0

46,000

6,000
0

Current
Speed(knt)

9.0
1100

14568

(km)
Visibility

22.00.6313

KNP mud (1.19)
4,000

total

STOPLOSS(1.37)

14.5 4.61.3 60 21212.3

Wave

bc
Dir. (deg) Period (s)Speed (m/s) Gust (m/s)

Temp. (degC)

16.5
Height (m) Dir. (deg) Dir. (deg)

19.1 1014.5

Chikyu
Shincho-maru

ETD 3:00

Fuel 

Status

Chikyu

Weather

0.0
92,300
5,459.6

SW

0.0
0.0
0.0

186.0 0.00.0

Arrived

19:55

Lube, Oil

Item

30, 12030, 120
30, 120 30, 120

SLB LWD

AFGlobal
Stock

M-I SWACO

Telnite

Geoservices

SLB Cementing
SLB WL

250

MBC n K LGSpH Pf

Hook Wt. (knt) @24:00

K+

age

Cl-

Dull ConditionROP
(m/hr)

Solid
Temp

To

Sand

19.0

Test #1: 500gpm x 12.0MPa w/2 pumps, confirm good data: OK

68.61

Size
MFR Type

IADC
(in) Code

PV

Cement "G" 97.0

50
50

Cement "GWC"

From

Time @Chikyu

47.0

(hPa)

1,558.0
Potable Water

24:00

off

Heli Fuel

0.0

Akatsuki

0.0

NE 5mile

Boat Name
Departed

0.0

0.0

off

off

Fresh Water 

Drill Water

Time
Air

Barometer

#8 Meiji-maru

0:00 1:15 1:15 TRIP
Depth(mBRT)

4,890.011-3/4"

1/4/201912/14/20184,791.0 2823.5 19.0

23-Dec
Present Operation @ 06:00

23-Dec

4,772.0
CodeHrsFrom

12/18/2018

24-Dec

12/22/2018

Report No. : 

4,807.9 2840.4

6.25

2,922.50

1,967.5C0002 C0002R 33°°18.0507'N 136°°38.2029'E

12/29/2018

78

24/Dec/2018

Chikyu  DAILY MORNING REPORT Mission No. : CK18-04 Exp. No. : Exp 358

0/100/0

1,250

1,025
4,500

0
336

0
6,400

3,200
30, 120

13.0

(MPa)

8.5

0.0

42

VIS YV

gallon/stroke @97%

4.5
0.0

95.2274.0

30, 120

Lithology of cuttingsTo

6"
6"(Booster) 450

250
(m/min)

18.0

Liner Size GPM

Mud Pumps : 14-P-220

WOB (kN)
Nozzles

From

Scientist
6"

No.

Mud Type

FHKi28ODVPS 4,772.0

6-1/2” Jar x 6-3/4” DC (2 jts) x XO #3 x 5.68” HWDP (3 stds) x XO #4 x 5-1/2” DP S-140 (25 stds) x XO #5 x 5-1/2” DP S-150 (65 stds) x XO #6 x 6-5/8” DP Z-140 (22 stds) x 6-5/8” DP UD-165

3.014,791.03x 16/32"RG2023

To

Press.

ReceivedUsed
100.7

238.0

MWJ

Oceaneering

24-Dec

527X

4,772.0

DRL

DRL 4,791.0

16:00

Code Depth(mBRT)

0:45 1:45 1:00 DRL 4,792.0

Empty

KNPP
5:00

Time

20:30

rpm
Hrs.

API

0:00

#18


