
Site Name : Hole Name Lat. Long. Seabed Depth : mBRT RT-MSL : 28.5 m Report Date : 
Depth : @24:00 mBRT mbsf Progress : m Drilling/Coring/Underreaming Hrs. : hrs
Depth : @06:00 mBRT mbsf LAST CASING : x mbsf( mBRT)

Summary of Operation on : Sail to C0019 site, Deploy Transponders
on : Deploy Transponders mBRT: meter below rotary table

Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor
Detail of Operation

Continue to sail to C0019 site.
(19:54) Arrive location:JTCT-01A
(20:00-21:00) Lower Azimuth Thruster

Meanwhile,
MU Re-engagement tool with 8-1/2in Coring DC 6m pup joint and lay out same to middle pipe rack deck
MU two of 6-3/4in drilling Jar with upper and lower Flex joint and lay out same to middle pipe rack deck
Prepare Long slip assembly at Rigfloor
Conduct function check of Smartband tool. Confirm two Smartband tool in good condition. Find one smartband malfunction.
Replace hydraulic control valve for spinner clamp of  Iron roughneck due to oil leak
Conduct mixing.
Prepare sinker bar assembly for JFAST observatory at Rig floor, modification ongoing
Prepare UWTV: move on working cart and conduct function test. Confirm function good.

Deploy Transponders by no.4 crane
(22:22) Deploy Transponder #3 

Vessel status while sailing
                              Location             Wind m/s<deg.>    Ave. speed last 6 hrs / total knots
06:00         35-42.0N, 141-27.5E     5.7m/s<230>         11.5knots / 11.0knots
12:00         36-37.8N, 142-29.9E     5.6m/s<207>         12.4knots / 11.7knots
18:00         35-42.0N, 141-27.5E     6.0m/s<212>         12.7knots / 12.9knots

Time Breakdown (00:00 - 06:00 on ) * The data on 00:00 - 06:00 is unofficial.
Detail of Operation

Deploy Transponders by no.4 crane
(00:58) Deploy Transponder #5
(02:21) Deploy Transponder #1
(03:49) Deploy Transponder #2

After set Transponders, conduct Transponder health check with APRS#1 and #2, ongoing

Meanwhile,
Remove UWTV inner guide sleeve 
Open RGR head door for running Reengaging tool
Install VIV suppression rope x4ea to MUX cable sheave
Prepare sinker bar assembly for JFAST observatory at Rig floor, install modified sinker bar, ongoing
Pick up and MU Reengaging tool 

Bit Record @24:00
Bit
No. Min. Max. Min. Max. Inner Outer Dull Loc. B G O.D. RP

BHA Record @24:00 0.0 mBRT
Hook Load
BHA
Below Jar
HPS & Traveling block 610

Mud Properties @24:00 CSG/TBG
Jar Rotating Time @24:00 S/N:

In Out 0 min 5min Today Total hrs
Motor Pumping time @24:00 S/N:
Today Total hrs

Mud Pumps : 14-P-220 Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Heli Information @24:00
6 Flt. Time Passenger

100 No. Are. Dept.
1 6"DC 5"DP 8 1 - -
2 27 2 - -
3 2 Boat Information @24:00

Materials Stock on Board @24:00 Akatsuki (Supply boat) Status
Unit Mud volume Marine Information @24:00 Ibuki (Guard boat) Status
m3 376 Heave (m) HSQE and other information
m3 60 Pitch (deg)
m3 122 Roll (deg) LTI
m3 4 Pre-Mix (m3) 60 Vessel Heading (deg) HUNS cards
Ltrs Riser Tension (kN) Remarks
Ltrs 3 V.D. Load (ton)

1 Max Draught (m)
Total 151 Thruster (kW)

Weather Information

Reported by : Y.Oishi, N.Sakurai
Today's Schedule: DP calibration, MU and run Re-engagement tool Approved by : T.Saruhashi
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