
Site Name : Hole Name Lat. Long. Seabed Depth : mBRT RT-MSL : 28.5 m Report Date : 
Depth : @24:00 mBRT mbsf Progress : m Drilling/Coring/Underreaming Hrs. : hrs
Depth : @06:00 mBRT mbsf LAST CASING : x mbsf( mBRT)

Summary of Operation on : Continue to Work pipe, Run Free point indicator, Dummy Run by coreline, Severing. POOH drill string.
on : POOH drill string mBRT: meter below rotary table

Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor
Detail of Operation

Continue to run Free point indicator
(0:00-2:30) Conduct Free point measurement

  Confirm no stuck point until 7,321.36mBRT (2nd DC joint above filter sub).
(2:30-5:30) Wind up Free point indicator.

Dummy Run by coreline.
(5:30-6:00) Prepare for Dummy run by coreline.
(6:00-8:30) Run Sinker bar (3-5/8in OD) to 7,217mBRT (XO#1 at top of BHA).
(8:30-10:30) Wind up Sinker bar.

Severing at 7,185.5mBRT.
(11:00-15:00) Hold TBRA. Prepare for running Colliding tool.
(15:00-17:45) Run Colliding tool to 7,140mBRT
(17:45-18:00) Slowly lowering and set Colliding tool to 7,182mBRT(Shot depth 7,185.5mBRT). 

      Apply and keep tension on the string w/700kN overpull(Hookload 4,550kN)
(18:00-18:45) Shot Colliding tool and observe hookload dropped to 3,040kN. Confirm severing drill pipe at 7,185.5mBRT properly.

Wind up wireline
Attempt to wind up wireline but does not move Colliding tool. Suspect Colliding tool stuck in the drill pipe.
Apply overpull to wireline w/12,000lbf, then drop to 8,500lbf and confirm to release Colliding tool from drillpipe.
Wind up to surface properly and check tool. Confirm explosive fired properly.

POOH drill string to 7,027mBRT

Meanwhile,
(03:00-04:30) DP status Advisory due to backloading to Akatsuki. 
(12:20) Akatsuki starts sailing to Shiogama port.

Time Breakdown (00:00 - 06:00 on ) * The data on 00:00 - 06:00 is unofficial.
Detail of Operation

POOH drill string to 3,590mBRT

(0:20) After drill string come out from hole, start drifting to typhoon evacuation point with 0.5knot

Meanwhile,
(01:00) Set RGR offset 0.75m due to DP move to FWD side. 
(04:30) Set RGR offset 0.4m due to DP move to AFT side (Change vessel heading to opposite just before). 
(06:00) Ibuki evacuates from location to Ishinomaki port.

Bit Record @24:00
Bit
No. Min. Max. Min. Max. Inner Outer Dull Loc. B G O.D. RP
2

BHA Record @24:00 7,027.0 mBRT
Hook Load 3,373
BHA 190
Below Jar 140
HPS & Traveling block 680

Mud Properties @24:00 CSG/TBG
Jar Rotating Time @24:00 S/N: 474-69575

In Out 0 min 5min Today 0.00 Total 81.83 hrs
Motor Pumping time @24:00 S/N: 624094
Today 0.00 Total 29.53 hrs

Mud Pumps : 14-P-220 Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Heli Information @24:00
8 Flt. Time Passenger
97 No. Are. Dept.

1 6"DC 5"DP 19 1 12 9
2 25 2
4 3 Boat Information @24:00

Materials Stock on Board @24:00 4 Akatsuki (Supply boat) Status Sailing to Shiogama port
Unit 1 Mud volume Marine Information @24:00 Ibuki (Guard boat) Status Standby at Chikyu
m3 219 Heave (m) HSQE and other information
m3 50 Pitch (deg)
m3 116 Roll (deg) LTI
m3 3 Pre-Mix (m3) 49 Vessel Heading (deg) HUNS cards
Ltrs Riser Tension (kN) Remarks
Ltrs V.D. Load (ton)

3 Max Draught (m)
Total 163 Thruster (kW)

Weather Information  Well Cost (1,000 Yen) based on the cost by
Daily
Cumulative 

Reported by : N. Sakurai, T. Miyoshi.
Today's Schedule: Continue to POOH drill string, Typhoon evacuation. Approved by : I. Sawada, T. Ikawa

Depth(mBRT)

5:30 11:00 5:30 SP 7,405.0

23:15

8.5 Smith
From

7 x 12QG1124

0:00
Hrs.To Code

8-1/2"LWD4

gallon/stroke @97%

Depth
(mBRT) MWTime VIS

(MPa)
09:55

StockMarE3SPM
(m/min)

Scientist

FIT 20/40 (mm)

5.00

Gel St.
(10", 10')

65.0

OilAPI Cake

7,405.0

Arrived Departed
09:45

rpm

x 5" DP V-150 (24stds) x XO#2 x 5" DP S-140 (66stds) x 5-1/2" DP S-140 (22stds) x XO#3 x 5-1/2" DP S-150(26stds) x XO#4 x 5-1/2" DP UD-165 (30stds) x XO#5 x 6-5/8" DP Z-140 (7stds) x 6-5/8" DP UD-165

54.14BXZ716M

Meter-Depth (mBRT) Total Rev.Hrs. WOB (kN)

8-1/2" Bit x 6-1/2" Mud motor x MicroScope x TeleScope x SonicScope x 6-3/4" drilling DC(1jt) x Float sub w/float x Filter sub x 6-3/4" drilling DC(3stds) x 6-1/2"H-M Jar x 6-3/4" drilling DC(1std) x XO#1

Report No. : 

7,405.0 448.0
0.00

6,957.0JTCT-02A C0026A 37°55.6020'N 143°04.1280'E

25

1/Oct/2024
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0:00 5:30 5:30 SP
Depth(mBRT)

30-Sep
Present Operation @ 06:00

30-Sep

7,405.0
CodeHrsTo

Height (m)

S/No. Nozzles

No.

Size MFR Type IADC
(in) Code

PV

6"

127,200

(hPa)

Stock Received

-

Mud Type

1015.2

MBC n K LGSpH Pf

Hook Wt. (knt) @24:00

K+

age

Cl-

Dull ConditionROP
(m/hr)

Solid
Temp

To

Sand

(krev)

23.5 21.5 4.93.4 208 3.7 60 63 22.08.7

Wave
Dir. (deg) Period (s)

0.3

Current
(km)

Visibility
Dir. (deg)Speed(knt)Dir. (deg)

9.0
600

0.1
070

-

Incident

39

No. LTI
11/14/19

14714

Last Incident0.4

0.0
0.0 0.0

Wind
Gust (m/s)

SLB-LWD

Air

294.0

SW

NuStar

Barometer

2,200.0
Expro

Weather

MWJ

0.0
0.0

40.0
Used

3.5 0.0

Item
Fresh Water 

6"

Heli Fuel

0.0
5,979.7 WLFuel 

Time

1,580.0

Speed (m/s)
Temp. (degC)

0.0

8,960

Kill mud (m3)

Tel-Gel

Lube, Oil

Potable Water

6"

Liner Size GPM

37.5

59.1

Outreach

MQJ Crew
UsedReceived

JAMSTEC PR

Item

LSS

PHG (m3)

Caustic soda
Lime 

Flowzan

Barite

SWG (m3)

9,025

0.6

76,000
208,000

6:00
From

6:00

Sub-contractor

11.5

7,340.0

95

Drill Water

YV

276.0

6rpm

Press. Ann. Vel.

151

25

0.0448.07,405.0

-
1-Oct

24:00 0:45

From

11:00 18:45 7:45

18:45

TRIP 7,405.0

1-Oct

SP 7,405.0

23:15 4:30 SP 7,405.0

7,405.0TRIP


