
Site Name : Hole Name Lat (UWTV). Long.(UWTV) Seabed Depth : mBRT RT-MSL : 28.5 m Report Date : 
Lat (Ship). Long.(Ship)

Depth : @24:00 mBRT mbsf Progress : m Drilling/Coring/Underreaming Hrs. : hrs
Depth : @06:00 mBRT mbsf LAST CASING : x mbsf( mBRT)

Summary of Operation on : Continue to POOH, Rig up TBG handling tool
on : Continue to rig up TBG handling tool. MU and Run 4-1/2"TBG. mBRT: meter below rotary table

Time Breakdown ( 00:00 - 24:00 on ) mbsf: meter below sea floor
Detail of Operation

Continue to POOH to 19mBRT.

(07:45-09:00) Swap hydraulic elevator to #2 from #1.
(10:00-10:30) Shut down Driller's Monitor (Right) suddenly and troubleshoot same.
(10:30-11:25) Find monitor broken and operate from Aux. drillers house while replacing the new monitor.
(14:10-15:10) Remove DGR assembly from Diverter housing
(17:20-18:30) Recover DAT and secure DAT body to mandrel

Observe cuttings around DAT body, clean up by high pressure water.
Attempt to secure DAT body to DAT mandrel by locking device but not able to screw in due to mud exist in the groove of mandrel side
Pick up DAT body by tugger then clean up locking groove on mandrel by high pressure water.
Lowering and seat DAT body to mandrel then attempt to lock, confirm DAT body secure to mandrel properly

WOW
Standby for pick up DAT w/6m pony 6-3/4" coring DC from RTS due to crane not available by wind speed >22m/sec in average.

Meanwhile 
(19:30-21:00) Conduct rig services
(21:00-21:45) Break Bit from Motor assembly

Motor thrust: 2mm gap (PU 40mm, SO 38mm). Confirm the gap same as before run
(21:45-22:00) Rig up TBG handling tools

Continue to POOH motor BHA to surface
Lay out 6-3/4" Drilling DC x1single and Mud motor

Continue to rig up TBG handling tool, ongoing

Meanwhile, 
(00:50)Vessel move to 100m downstream from C0019Q hole.
(00:00-00:50)Advisory status due to ship deviation(>5m).
(11:30) Kaiyu arrives at location.

Continue to rig up TBG handling tool

MU and Run 4-1/2"TBG to 303.0mBRT (33 / 96jts), ongoing.
Paint shoe and 1m mark from above shoe until 30m with white.

Meanwhile, 
(04:10)Ibuki arrives at location.

Bit Record @24:00
Bit
No. Min. Max. Min. Max. Inner Outer Dull Loc. B G O.D. RP
9 0 135 0 80 45.6 4 7 LT N X 1 BT TD

BHA Record @24:00 mBRT
Hook Load
BHA
4-1/2"TBG
HPS & Traveling block 660

Mud Properties @24:00 CSG/TBG 80
Jar Rotating Time @24:00 S/N:

In Out 0 min 5min Today Total hrs
Motor Pumping time @24:00 S/N:
Today Total hrs

Mud Pumps : 14-P-220 Personnel @24:00 Mud Materials on Board @24:00hrs (unit: kg) Heli Information @24:00
7 Flt. Time Passenger
99 No. Are. Dept.

1 DC 5"DP 20 1 1 2
2 27 2
4 1 Boat Information @24:00

Materials Stock on Board @24:00 3 Kaiyu (Supply boat) Status Chikyu
Unit Mud volume Marine Information @24:00 Ibuki (Guard boat) Status On the way to Chikyu
m3 0 Heave (m) HSQE and other information
m3 44 Pitch (deg)
m3 0 Roll (deg) LTI
m3 SWG(m3) 61sec 64 Vessel Heading (deg) HUNS cards
Ltrs 6 Pre-Mix (m3) 0 Riser Tension (kN) Remarks
Ltrs 3 V.D. Load (ton)

Max Draught (m)
Total 166 Thruster (kW)

Weather Information  Well Cost (1,000 Yen) based on the cost by
Daily
Cumulative 

Reported by : N.Sakurai / T. Yokoyama
Today's Schedule: Continue MU and Run 4-1/2"TBG. PU and MU CSG hanger with HART. Sensor rope length adjustment. Resume to run 4-1/2"TBG by drillpipe. Approved by : T.Saruhashi

Detail of Operation

7,853.0

To Hrs. Depth(mBRT)

7,853.0

7,853.0

7,853.0

Code
CSG

7,853.0

WAIT

22:00 22:30 0:30

5:15 CSG

From
0:45 0:450:00

0:45 6:00

Mud Type Time

12
Jetting Inner 

Ass'y
8-1/2”Bit x 6-1/2”Motor w/o sleeve stab. x Filter sub x Float Sub w/Float x Spacer sub x 6-3/4”drilling DC (4 jts) x Spacer sub x DAT x 6-3/4”coring DC 6 m pony x 6-3/4”Coring Collar (4 stds) x XO#1 x 
5”DP V-150 (22 stds) x XO#2 x 5” DP S-140 (65 stds) x 5-1/2”DP S-140 (22 stds) x XO#3 x 5-1/2”DP S150 (28 stds) x XO#4 x 5-1/2”DP UD-165 (30 stds) x XO#5 x 6-5/8”DP Z-140 (8 stds) x 6-5/8”DP UD-165

MBC
FIT 20/40 (mm)

K+ n KVIS

8.5 Smith

Hook Wt. (knt) @24:00

Hrs. WOB (kN)
(krev)

Nozzles Meter-Depth (mBRT)

20.30 238.686,928.0 7,853.0 925.0BXZ716M - QG1123 7 x 12

5.00
MarE3 Item Received Used Stock

YV
Depth

(mBRT) MW LGSCl- Sand Oil Solid
Temp

6rpm
Gel St.

(10", 10') API Cake pH PfPV

Drill Water 790.0 0.3

6" Lime 3,640
25

94,000

191.5 1.5 0.0
11/14/19

2500

Dir. (deg) Period (s)
219

GE 9.0

(km)Speed(knt)

10920

3.5
Height (m)

NuStar

Sub-contractor

24:00 o 9.5 20.6 1011.3 13.4 310 16.2

0.0 0.0 0.0
Lube, Oil 95,500 0.0 0.0 Expro

22.0

gallon/stroke @97%

330 7.2

INPEX trainee PHG (m3)

Outreach officer Flowzan

(m/min)
Ann. Vel.

0.5

Tel-Gel
(MPa)
Press.

14.9 58.3 SWG(m3) 85sec

Time Weather Temp. (degC) Barometer Wind Wave Current Visibility
Air SW (hPa) Speed (m/s) Dir. (deg) Gust (m/s) Dir. (deg)

-
Fuel 2,908.5 52.1 0.0 WL 315 17

Heli Fuel

No. LTI

GPM

Item Stock Used Received Grapher

Barite

Kill mud (m3) 0.7
Fresh Water 146.4 74.4 29.1

Incident Last Incident

3,425

SPM

JAMSTEC PR

Potable Water
0.8

No. Liner Size

rpm

Arrived Departed
6" MWJ
6" 0 0 Scientist Caustic soda

13:50 14:00
MQJ Crew

0:00 19:30 19:30 TRIP 7,853.0

100,000

Dull Condition
(in) Code
Size MFR Type IADC S/No. Total Rev. ROP

(m/hr)From To age

7,853.0 925.0 13-3/8" 45.00 6,973.0
7,853.0 925.0 286.0 0.00

95

JTCT-01A C0019Q 37°56.2988'N 143°54.7733'E 6,928.0 10/Dec/2024
Chikyu  DAILY MORNING REPORT Mission No. : CK24-01 Exp. No. : 405 Report No. : 

143°54.7737'E

9-Dec -

From To Hrs Code

Present Operation @ 06:00 10-Dec

37°56.3086'N

9-Dec
Depth(mBRT)

22:30 24:00 1:30 CSG

TRIP

19:30 22:00 2:30


