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	To:
	Prof.  Juerg M. Matter
Project Director, 
Oman Drilling Project
	Doc. No.:    AZD/ODP/GT-2A/WR-02
Dated     :    07/01/2017

	Client         :
	Oman DP
	Consultant       : AZD Engineering Consultancy

	Contractor: 
	Lalbuksh-Voltas
	Sub-contractor: Geo-Solutions Engineering

	Subject      :    Weekly Progress Report

	Project       :   Phase-1: OmanDP - Scientific Drilling Programme for Oman Drilling Project in Ash Sharqiyah North Governorate and Ad Dakhiliyah Governorate


WEEKLY PROGRESS REPORT-02
(1st -7th of January 2017)
Weekly Summary:
	
	DH ID
	LOCATION
	RIG ID
	CORE SIZE
	DATE
	DRILLING
	AVERAGE DRILLING

(Meters/Day)

	WEEK
	
	
	
	
	FROM
	TO
	HQ (m)
	NQ  (m)
	

	01
	GT-2A
	Wadi Gideah
	Rig-1
	HQ
	25-12-16
	31-12-16
	115.40
	-
	16.40

	02
	GT-2A
	Wadi Gideah
	Rig-1
	HQ/NQ
	01-01-17
	07-01-17
	34.30
	47.70
	11.70

	TOTAL
	149.70
	47.70
	


Week: 02
	DATE
	DAYS
	DRILLING
	TOTAL DRILLING
	CORE SIZE
	REMARKS

	
	
	From (m)
	To (m)
	(m)
	(HQ/NQ)
	

	01-01-2017
	Sunday
	115.40
	137.40
	22.00
	HQ
	Total loss of circulation

	02-01-2017
	Monday
	137.40
	149.40
	12.00
	HQ
	1. Total loss of circulation is continued; So, Driller asked for NQ size to drill further; 

2. Breakdown: Engine heating problem; Tried to fix; Operation stopped from 10:15 AM- 2:15 PM.

	03-01-2017
	Tuesday
	149.40
	149.70
	0.30
	HQ
	Total loss of circulation continued; Decided to drill further with NQ size. Drill assembly POOH. RIH HQ drill pipes with shoe bit up to 149.7m. Lowered in hole the drill assembly with NQ size diamond drill bit.

	04-01-2017
	Wednesday
	-
	-
	-
	-
	Preparations made for the drilling with NQ but HQ-NQ adapter not fixed. Trying to fix the problem. waiting; No drilling 

	05-01-2017
	Thursday
	-
	-
	-
	-
	Drill bit and core barrel not matching; trying to fix the problem; waiting; No drilling

	06-01-2017
	Friday
	149.70
	170.40
	20.70
	NQ
	Drilling with NQ size diamond drill bit; Circulation starts again.

	07-01-2017
	Saturday
	170.40
	197.4
	27.00
	NQ
	Continue drilling; Circulation contd.


Other Problem: Issue of Core boxes and core box cover still not solved.
Regards,

Nehal H Warsi








Site Geologist, AZD Engineering Consultancy

GSM:  +968 98037217; 79113454
Email: nhwarsi@gmail.com 

