

IODP Exp. 382, Iceberg Alley, Operations Schedule

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
MARCH	17	18	19	20	21	22	23
				Punta Arenas, Exp 382 starts	Scientists board	Anchorage, Punta Arenas	Anchorage, Punta Arenas
	24	25	26	27	28	29	30
	Anchorage, Punta Arenas	Anchorage	Anchorage / Fuelling	Wait	Transit		Site U1534 (SFSD-3A)
APRIL	31	1	2	3	4	5	6
	U1534		Transit	Site U1535 (SFSD-2A)	Transit		U1536, pig
	7	8	9	10	11	12	13
	WOW	WOW	APC problems	U1536A (SCO-13)	Dove Basin	Ice	U1536B
	14	15	16	17	18	19	20
	U1536C		Ice	Ice	RCB U1536E	FFF	Ice
	21	22	23	24	25	26	27
	Ice	WOW	U1536E	Ice	Logging	Transit	WOW
							Site U1537 (SCO-18)
MAY	28	29	30	1	2	3	4
	Ice	Ice		Site U1537 (SCO-18)	Dove Basin	Transit	U1538A Pirie Basin
	5	6	7	8	9	10	11
	Ice	Ice	U1538A	FFF	Ice	WOW	U1538B
							U1538C
	12	13	14	15	16	17	18
	WOW	U1538D		Transit to Punta Arenas, about 5 days			
	19	20	21	22	23	24	25
		Arrive Punta Arenas					

Coring/logging operations

Transit

Portcall

Waiting on weather

Waiting on icebergs